
Michigan Department of Transportation 

Boilerplate Reporting Requirement (FY 2020) 

Public Act 166 of 2020 – Section 613 Reporting Requirement  

On or before February 1 of each year, the department shall prepare a report on all capital 

federal aid participating construction projects completed in the prior fiscal year. The report shall 

include the following information:  

• Location of project 

• General description of the project 

• As-bid cost of the project 

• As-built cost of the project 

• Estimated completion date 

• Actual completion date 

• Whether design engineering was performed by department staff or contract engineering 

consultants 

• Design engineering costs 

• Whether construction engineering was performed by department staff of contract 

engineering consultants 

• Construction engineering costs  

• Design Life 

The report shall include a discussion of design engineering and construction engineering costs 

as a proportion of total project costs and, in comparison, with other state transportation 

agencies. The report shall also include a discussion of relative efficiency and effectiveness of 

work performed by department staff and work performed by contract engineering consultants.  

The report described in this section shall be provided to the Senate and House appropriations 

subcommittees on transportation, the Senate and House standing committees on transportation, 

and the Senate and House fiscal agencies. Please refer to the current report posted by following 

the below link: 

Capital Federal Aid Participating Construction Projects Completed in the Prior Fiscal Year 

Discussion of Design and Engineering Costs and Survey of Other State Transportation 

Agencies 

The use of consultant services for both design and construction engineering services is efficient 

and effective for the department. Contract administration follows the Federal Code of 

Regulations (CFR), the Federal Highway Administration Contract Administration Core 

Curriculum Manual, the department's Construction Manual, the department's Road and Bridge 

Design Manuals, and numerous other procedure and instructional manuals as developed by the 

department. All staff are following the same guidance and our training efforts provide the same 

guidance, therefore the Michigan Department of Transportation (MDOT) staff and consultants' 

staff are in alignment with their duties regardless of company affiliation.  

https://michigan.gov/documents/mdot/Section_613_Report_fixing_design_life_011719_Final_644166_7.pdf
https://michigan.gov/documents/mdot/Section_613_Report_fixing_design_life_011719_Final_644166_7.pdf


The flexibility to use consultant staff assists the department with fluctuations in project 

magnitude, transportation system needs, expedited project schedules, and budgeting across the 

state.  

The report indicates whether MDOT or a consultant was primarily responsible for the project’s 

design. The report notes the cost for both MDOT and consultant staff on each project. Most 

project design is a collaboration of services by MDOT and design consultants.   

Many department projects incur a consultant cost during the construction phase of a project. 

The primary consultant costs on some projects are for full construction engineering and 

administration services provided by consultant staff. Other projects will be managed by 

department staff and these projects may incur consultant costs for other services. These other 

services could include, but are not limited to, as-needed consultant engineering, inspection and 

testing staff, structural fabrication inspection, auditing of project records, work zone inspections, 

office technician support, material testing, and material density services.  

MDOT is a member of the American Association of State Highway and Transportation Officials 

(AASHTO) and, as such, commissioned a survey for the fiscal year 2018 boilerplate 

requirement, of the other members to assist with this report. Noted below are the results of the 

survey. A new survey was not commissioned this fiscal year, as the responses were not 

anticipated to change materially. 

Survey on Consultant Use for Design and Construction Engineering  

(As requested by Michigan DOT) 

AASHTO Fiscal Management and Accounting Task Force  

 

Our Fiscal Year (FY) 2018 budget bill required us to report on completed projects. It was 

requested to include a discussion of design and construction engineering costs as a proportion 

of total project costs and, in comparison, with other state DOTs. 

• Does your state use consultants for design engineering? 

• If so, what percentage of the work is completed by consultants (versus in-house)? 

• What is the average share of the total project costs for consultant design work versus in-

house design work? 

• Does your state use consultants for construction engineering? 

• If so, what percentage of the work is completed by consultants (versus in-house)? 

• What is the average share of the total construction costs for consultant construction 

engineering versus in-house construction engineering?  

Thank you to all the states that responded: Arkansas, Delaware, Florida, Georgia, Idaho, Maine, 

Missouri, Montana, and Ohio. 

Does your state use consultants for design engineering? 

Michigan: Yes 

Arkansas: Yes  

Delaware: Yes  

Florida: Yes  

Georgia: Yes  



Idaho: Yes  

Maine: Yes  

Missouri: Yes  

Montana: Yes  

Ohio: Yes 

If so, what percentage of the work is completed by consultants (versus in-house)? 

Michigan: For the projects reported as completed in fiscal year 2017, 52 percent of the program 

by dollar value were designed by consultants. 

Arkansas: The percentage varies and is dependent on ability of ArDOT staff to complete 

design projects to match estimated/scheduled let dates from the ArDOT Statewide 

Transportation Improvement Program (STIP). For federal FY Oct. 1, 2016, to Sept. 30, 2017, 

the design task order agreements issued during this time totaled $5,272,470. Billings during this 

timeframe for this design task orders were less than 16.4 percent of the contract value.  

Delaware: Approximately 40 percent of the projects are designed by consultants.  

Florida: Our planned preliminary engineering commitments for FY 2017-18 through FY 2021-22 

(Adopted July 1, 2017) are 85 percent consultant and 15 percent in-house.  

Georgia: GDOT currently has 1,142 active design projects, of which 881 (77 percent) are being 

designed by consultants. Sixty-five of the active projects are local preliminary engineering (PE).  

Idaho: Of total design cost, 79 percent is from consultants.  

Maine: About 83 percent completed by consultants.  

Missouri: 30 percent consultant, 70 percent in-house.  

Montana: Approximately 15 percent of the number of projects, but approximately 30 percent of 

the construction dollars.  

Ohio: Approximately 30 percent involved consultant work. 

What is the average share of the total project costs for consultant design work versus in-

house design work? 

Michigan: For the projects reported as completed in fiscal year 2017, consultant design work 

totaled 62% of the Preliminary Engineering Costs as compared to 38% for in-house design.   

Delaware: A vast majority of the PE phase projects costs are consultants, even for "in-house 

designs,” because we use consultants in all of the support sections: soil borings, environmental 

compliance, utility coordination, etc. There really are very few projects delivered without 

consultant help in some capacity.  

Florida: The Five-Year Work Program for FY 2017-18 through FY 2021-22 averages $647 

million per year for preliminary engineering consultants and $113 million per year for in-house 

preliminary engineering work.  

Georgia: In-house PE versus total cost equals 7.31 percent, or $112 million minus 11 percent 

of PE cost.  



Consultant PE versus total cost equals 5.33percent, or $904 million minus 89 percent of PE 

cost.  

Idaho: Of the total project costs, design costs by consultant’s equal 9.1 percent and in-house 

design equals 2.4 percent.  

Maine: Our analysis shows this varies depending on the project.  

Missouri: Depends on type and size of project - 10 to 15 percent. We often retain all 

environmental and permitting work and right-of-way acquisition on projects. In-house 10 

percent.  

Ohio: Across all projects, 60.11 percent of the cost is for consultants. 

Does your state use consultants for construction engineering (CE)?  

Michigan: Yes 

Arkansas: Yes  

Delaware: Yes  

Florida: Yes  

Georgia: Yes  

Idaho: Yes  

Maine: Yes  

Missouri: Yes  

Montana: Currently developing policies and procedures to do this.  

Ohio: Yes 

If so, what percentage of the work is completed by consultants (versus in-house)? 

Michigan: The construction engineering for each project is usually a combination of in-house 

and consultant activities.  

Arkansas: The percentage varies and is dependent on ability of ArDOT staff to provide the 

staffing necessary for the construction schedule. For federal FY Oct. 1, 2016 to Sept. 30, 2017, 

the construction engineering and inspection (CE&I) task order agreements issued during this 

time totaled $15,044,456. Billings during this timeframe for these CE&I task orders was less 

than 34.8 percent of the contract value.  

Delaware: We mix consultant inspection staff with department inspectors, so it is difficult to say. 

Almost every project has some consultant help to administer the contract.  

Florida: Approximately 82 percent of the CE&I work in the July 1, 2017, Adopted Five-Year 

Work Program for FY 2017-18 through FY 2021-22 is planned to be performed by consultants 

and 18 percent with in-house forces.  

Georgia: 65 percent.  

Idaho: Of total construction engineering, 64 percent is completed by consultants.  

Maine: Completed by consultants, about 75 percent.  

Missouri: 5 percent consulting and increasing.  



Montana: Very little at this time; primarily used for specialty inspections or review of shop 

drawings.  

Ohio: 5 percent of projects use consultants. 

What is the average share of the total construction costs for consultant construction 

engineering versus in-house CE? 

Michigan: As noted above, consultants and in-house CE is usually blended on each project.  

Each project is independent based on the characteristics of the CE needs for that project. 

Delaware: A vast majority of the CE phase costs are attributable to consultants.  

Florida: The Five-Year Work Program averages $393 million per year for CE&I work performed 

by consultants and $85 million per year with in-house forces.  

Georgia: 45 percent.  

Idaho: Of the total project costs, consultant construction engineering is 4.7 percent. In-house 

construction engineering is 2.6 percent.  

Maine: Our analysis shows this varies depending on the project.  

Missouri: We do not have enough data for a good comparison. Just starting to utilize 

consultants for construction.  

Ohio: Across all projects, 2.91 percent of the cost is for consultants. 



Contract ID Route Location Work Description
 As-Bid Cost of 

Project 
 As-Built Cost of 

Project 

Estimated 
Completion 

Date

Actual 
Completion 

Date

Design Engineering 
Performed by

 Design Engineering Costs 
 Design 

Engineering, MDOT 
Costs 

 Design 
Engineering, 

Consultant Costs 

Construction 
Engineering 

Performed By

Construction 
Engineering Costs

 Construction 
Engineering, MDOT 

Costs 

 Construction 
Engineering, 

Consultant Costs 
Design Life

01023-203966   
M-72 from ODonnell Road to west of Harrisville, Alcona County 
M-33 from the Presque Isle south County Line to Huron Street, 
Presque Isle County

Single Course Chip Seal with Fog Seal 2,168,314.78$        2,094,708.94$           7/24/2020 7/17/2020 MDOT 10,569.39$                          10,569.39$              -$                           MDOT 41,508.17$               20,450.54$              21,057.63$                     6

01023-203966    Total 2,168,314.78$        2,094,708.94$           10,569.39$                          10,569.39$              -$                           41,508.17$               20,450.54$              21,057.63$                     

01052-201107   Black River Road to Sayers Road Mill and One Course HMA Overlay 753,881.72$           646,004.00$              7/2/2019 7/15/2019 MDOT 21,864.78$                          21,864.78$              -$                           MDOT 36,141.19$               33,375.20$              2,765.99$                        10

01052-201107    Total 753,881.72$           646,004.00$              21,864.78$                          21,864.78$              -$                           36,141.19$               33,375.20$              2,765.99$                        

02021-113745   
at M-67 & 94 intersection in Alger County. Chatham Corners 
Facility.  Lot No. 202001 Expand existing lot for additional parking 93,747.92$              120,521.82$              10/15/2018 7/23/2019 MDOT 16,918.77$                          16,918.77$              -$                           MDOT 13,801.12$               13,801.12$              -$                                  15

02021-113745   

On M-94 from Tennant Rd to Deer St. 
On M-94 from Alger/SchoolcraŌ CL N'ly to M-28 
On M-94 from MarqueƩe/Alger CL to MarqueƩe St. 
On M-94 from US-41 to Marquette/Alger CL

HMA Mill & Resurf on M-94 from Tennant Rd to Deer St. 
HMA Mill & Resurf on M-94 from Alger/SchoolcraŌ CL N'ly to M-28 
HMA Overlay on M-94 from MarqueƩe/Alger CL to MarqueƩe St. 
HMA Mill & Resurf on M-94 from US-41 to Marquette/Alger CL

2,074,636.74$        1,981,758.41$           10/15/2018 7/23/2019 MDOT 33,458.98$                          33,458.98$              -$                           MDOT 119,058.38$             52,610.65$              66,447.73$                     10

02021-113745    Total 2,168,384.66$        2,102,280.23$           50,377.75$                          50,377.75$              -$                           132,859.50$             66,411.77$              66,447.73$                     

02022-127541   G01 of 02022 (NI#696721X) M-94 with CN (WC) in the the village 
of Shingleton, in  Alger County.

Reconstruction of railroad crossing and temporary crossing. 272,377.00$           149,266.47$              12/1/2019 Consultant -$                                      -$                           -$                           MDOT 464.15$                     464.15$                    -$                                  10

02022-127541    Total 272,377.00$           149,266.47$              -$                                      -$                           -$                           464.15$                     464.15$                    -$                                  

02041-128724   Structure No. 44, B01 of 02041, M-28 over the Sand River, 0.4 
miles East of Marquette County Line

Shallow Overlay, Substructure Repair, Superstructure Repair, Full-Depth 
Deck Patching, Railing Replacement, Add Approach Slabs, and Maintain 
Traffic

681,130.33$           671,551.15$              10/31/2019 10/14/2019 MDOT 126,250.42$                       126,250.42$            -$                           MDOT 157,640.72$             157,042.77$            597.95$                           40

02041-128724    Total 681,130.33$           671,551.15$              126,250.42$                       126,250.42$            -$                           157,640.72$             157,042.77$            597.95$                           

03035-128075   CSX Railroad east to Allegan/Ottawa County Line; in city of 
Holland, Fillmore Township, Allegan County.

Cold mill, HMA overlay, drainage improvements and guardrail upgrades.  
The scoping for this project was done under JN 128022.

1,437,691.10$        1,429,663.22$           10/4/2019 10/4/2019 MDOT 43,641.28$                          43,641.28$              -$                           MDOT 126,908.53$             28,117.40$              98,791.13$                     14

03035-128075    Total 1,437,691.10$        1,429,663.22$           43,641.28$                          43,641.28$              -$                           126,908.53$             28,117.40$              98,791.13$                     

03111-115048   840' south of 102nd Avenue north to the Grand Elk Railroad, in 
city of Plainwell, Gun Plain Township, Allegan County.

Concrete joint repairs from POB to the Kalamazoo River; One course HMA 
resurfacing from the Kalamazoo River to Grand Elk Railroad.  The scoping 
for this project was completed under JN 128037.

1,129,562.51$        1,128,784.15$           11/15/2018 5/14/2019 MDOT 21,977.19$                          21,977.19$              -$                           MDOT 174,197.02$             39,420.74$              134,776.28$                   10

03111-115048    Total 1,129,562.51$        1,128,784.15$           21,977.19$                          21,977.19$              -$                           174,197.02$             39,420.74$              134,776.28$                   

03112-200589   
1,000' south of 133rd Avenue north to Allegan/Kent County Line; 
in city of Wayland, townships of Wayland, Leighton and Dorr, 
Allegan County.

Cold Milling, detail 8 joint repairs and one course asphalt overlay. 4,543,769.55$        4,468,389.09$           8/30/2019 10/19/2019 MDOT 13,775.49$                          13,775.49$              -$                           Consultant 380,846.17$             25,424.15$              355,422.02$                   8

03112-200589    Total 4,543,769.55$        4,468,389.09$           13,775.49$                          13,775.49$              -$                           380,846.17$             25,424.15$              355,422.02$                   

05011-131795   from south of Sunset Shores Drive north to the Elk River Bridge, 
village of Elk Rapids, Antrim County

Micro-Mill and Ultra-Thin HMA Overlay 239,565.00$           227,235.86$              10/12/2018 7/17/2019 MDOT 17,126.54$                          17,126.54$              -$                           MDOT 22,101.85$               22,101.85$              -$                                  6

05011-131795    Total 239,565.00$           227,235.86$              17,126.54$                          17,126.54$              -$                           22,101.85$               22,101.85$              -$                                  

05012-204281   Old Dixie Hwy to 950' south of the north Antrim County line 
(Richardson Rd), Antrim County

Mill and One Course HMA Overlay 1,493,954.59$        1,367,867.52$           6/26/2020 6/19/2020 MDOT 15,734.52$                          15,734.52$              -$                           MDOT 96,125.94$               60,430.75$              35,695.19$                     10

05012-204281    Total 1,493,954.59$        1,367,867.52$           15,734.52$                          15,734.52$              -$                           96,125.94$               60,430.75$              35,695.19$                     

05031-204916   M32 from M66 to Otsego ECL, M66 from US131 to US31, and M88 
from US131 to US31

Guardrail Delineation 208,322.79$           204,778.25$              8/29/2019 11/4/2019 MDOT 7,471.35$                            7,471.35$                 -$                           MDOT 70,904.63$               1,127.91$                69,776.72$                     10

05031-204916    Total 208,322.79$           204,778.25$              7,471.35$                            7,471.35$                 -$                           70,904.63$               1,127.91$                69,776.72$                     

05031-206723   

US-31 from north of the south Antrim County line to Elk Rapids in 
Antrim County; US-31 from Barnard Rd to Cedarview Dr in 
Charlevoix County; M-88 from Alden Hwy to Del Mason Rd, 
Fisherman's Paradise Rd to Shanty Creek Rd, Bellaire to Central 
Lake, and Elsworth Rd to Church Rd in Antrim County; M-75 from 
Boyne City to Walloon Lake in Charlevoix County; M-66 from East 
Jordan to Ironton in Charlevoix County; and M-27 from I-75 to 
Topinabee in Cheboygan County.

Upgrading and installing new curve warning signing on non-freeways. 178,780.00$           176,968.00$              11/8/2019 5/21/2020 MDOT 17,356.26$                          17,356.26$              -$                           MDOT 41,721.97$               9,216.95$                32,505.02$                     15

05031-206723    Total 178,780.00$           176,968.00$              17,356.26$                          17,356.26$              -$                           41,721.97$               9,216.95$                32,505.02$                     

06111-203015   All trunkline routes in the Bay Region. Longitudinal pavement marking application 2,728,127.75$        2,706,369.96$           12/1/2019 11/19/2019 MDOT -$                                      -$                           -$                           MDOT 218,838.64$             16,705.62$              202,133.02$                   1

06111-203015    Total 2,728,127.75$        2,706,369.96$           -$                                      -$                           -$                           218,838.64$             16,705.62$              202,133.02$                   

07011-201163   US-141 From 4.5 Miles north of the Iron County Line Northerly to 
M-28.

Multiple Course Microsurface with Aggregate Shoulders 540,493.50$           544,223.35$              8/30/2019 MDOT 8,113.25$                            8,113.25$                 -$                           MDOT 32,664.88$               32,664.88$              -$                                  6

07011-201163    Total 540,493.50$           544,223.35$              8,113.25$                            8,113.25$                 -$                           32,664.88$               32,664.88$              -$                                  

07012-132299   

G01 (696829G) and G02 (696883A) of 07012 US-41 with CN (WC) 
in the village of L'Anse and Bovine, in Baraga County 
 

Maintenance of traffic via run around and roadway approach paving to 
facilitate railroad crossing reconstruction.

358,258.20$           365,281.65$              8/8/2019 8/8/2019 MDOT 52,245.68$                          52,245.68$              -$                           MDOT 25,620.41$               25,620.41$              -$                                  10

07012-132299    Total 358,258.20$           365,281.65$              52,245.68$                          52,245.68$              -$                           25,620.41$               25,620.41$              -$                                  

07013-120178   US-41 from Old US-41 north to the Houghton County Line gapping 
from Jurmu road to north of Kelsey Creek

Cold Milling and two course HMA overlay 3,069,680.61$        2,914,941.68$           8/29/2018 10/23/2018 MDOT 211,857.22$                       211,857.22$            -$                           MDOT 177,377.09$             174,710.64$            2,666.45$                        14

07013-120178    Total 3,069,680.61$        2,914,941.68$           211,857.22$                       211,857.22$            -$                           177,377.09$             174,710.64$            2,666.45$                        

09034-203016   All trunkline routes in the Bay Region. Application of special pavement markings 450,968.00$           432,109.59$              11/15/2019 10/23/2019 MDOT -$                                      -$                           -$                           MDOT 47,115.93$               40,479.43$              6,636.50$                        4

09034-203016    Total 450,968.00$           432,109.59$              -$                                      -$                           -$                           47,115.93$               40,479.43$              6,636.50$                        

09035-116087   Cottage Grove Road to Linwood Road Concrete Overlay 11,403,224.46$      11,728,340.00$        9/20/2019 9/20/2019 Consultant 1,205,490.68$                    158,412.22$            1,047,078.46$         MDOT 1,266,736.28$         815,657.46$            451,078.82$                   20

09035-116087    Total 11,403,224.46$      11,728,340.00$        1,205,490.68$                    158,412.22$            1,047,078.46$         1,266,736.28$         815,657.46$            451,078.82$                   

09042-123963   

Two locations along WB M-25 near Veteran's Memorial Bridge, 
City of Bay City, Bay County.  From West of Saginaw Street 
westerly to the Bascule bridge and from Walnut Street westerly to 
west of Henry Street.

High Friction Surface Treatment 239,205.05$           224,171.27$              9/27/2019 9/27/2019 MDOT 55,868.07$                          55,868.07$              -$                           MDOT 23,403.38$               23,403.38$              -$                                  10

09042-123963    Total 239,205.05$           224,171.27$              55,868.07$                          55,868.07$              -$                           23,403.38$               23,403.38$              -$                                  

09042-132244   M-25 over Saginaw River (B01-09042), also known as "Veteran's 
Memorial" bridge, a movable bridge in Bay City.

Epoxy overlay, joints, steel repair, reset bearings, partial paint, electrical & 
mechanical work.

2,267,575.30$        2,507,433.94$           8/2/2019 8/2/2019 MDOT 345,289.58$                       75,295.37$              269,994.21$             MDOT 326,358.19$             264,751.85$            61,606.34$                     15

09042-132244   M-25 over CM Railroad (R01-09042, STR 649), first structure west 
of Veteran's Memorial Bascule Bridge (B01-09042). 

Thin Epoxy Overlay, Deck Patching, Substructure Repairs, Expansion Joint 
Replacement, Joint Sealant, Concrete Surface Coating, Approaches

449,909.03$           422,520.29$              8/2/2019 8/2/2019 MDOT 21,817.54$                          21,817.54$              -$                           MDOT 28,069.23$               28,069.23$              -$                                  15

09042-132244    Total 2,717,484.33$        2,929,954.23$           367,107.12$                       97,112.91$              269,994.21$             354,427.42$             292,821.08$            61,606.34$                     

09101-204898   Various locations in the Bay Region, Mt. Pleasant TSC and Bay City 
TSC area

HMA Crack Treatment 382,201.60$           380,020.32$              9/27/2019 9/26/2019 MDOT -$                                      -$                           -$                           MDOT 32,538.34$               32,538.34$              -$                                  3

09101-204898    Total 382,201.60$           380,020.32$              -$                                      -$                           -$                           32,538.34$               32,538.34$              -$                                  

10011-200974   from 215 feet southwest of River Road (northeast causeway 
bridge approach) north to the M-115 Intersection

2.5" HMA Cold Milling and Resurfacing Mainline & Shoulders. 446,128.40$           336,914.39$              10/18/2019 6/30/2020 MDOT 8,951.02$                            8,951.02$                 -$                           MDOT 33,992.39$               21,246.18$              12,746.21$                     13

10011-200974    Total 446,128.40$           336,914.39$              8,951.02$                            8,951.02$                 -$                           33,992.39$               21,246.18$              12,746.21$                     

10012-200844   
49.7 Miles along M-22 from the US-31/M-22 Intersection south of 
Onekema north to just south of the M-72/M-22 intersection in 
Empire.

Delineation on both sides of the roadway along M-22 from Onekama to 
Empire. 

199,644.00$           227,592.00$              11/17/2018 1/11/2019 MDOT 14,216.88$                          14,216.88$              -$                           MDOT 69,300.15$               48,533.26$              20,766.89$                     10

Michigan Department of Transportation
Section 613 of P.A. 166 of 2020

Fiscal Year 2020 Completed Construction Projects



10012-200844   

M-22 on the West side of the Leelanau Peninsula from the M-204 
Intersection north to the M-201 Intersection and M-22 on the 
East side of the Leelanau Peninsula from the M-201 Intersection 
south to the M-204 Intersection

Delineation Installation 109,731.50$           103,296.00$              11/17/2018 1/11/2019 MDOT 12,559.23$                          12,559.23$              -$                           MDOT 25,335.73$               25,335.73$              -$                                  10

10012-200844    Total 309,375.50$           330,888.00$              26,776.11$                          26,776.11$              -$                           94,635.88$               73,868.99$              20,766.89$                     

11012-203692   I-94 eastbound off ramps to north of pavement change north of 
Glenlord Road.

Cold mill and 1.5" HMA overlay with sidewalk ramp upgrades. 649,854.90$           593,569.92$              5/22/2020 7/1/2020 MDOT 22,885.75$                          22,885.75$              -$                           MDOT 87,249.53$               82,105.70$              5,143.83$                        9

11012-203692    Total 649,854.90$           593,569.92$              22,885.75$                          22,885.75$              -$                           87,249.53$               82,105.70$              5,143.83$                        

11013-203693   St. Joseph River to Fair Avenue
Single Course Micro-Surfacing with overband crack fill and mastic joint 
repair pre-work.

560,848.87$           541,567.83$              7/30/2020 7/13/2020 MDOT 23,619.66$                          4,642.21$                 18,977.45$               MDOT 43,041.47$               42,084.98$              956.49$                           4

11013-203693    Total 560,848.87$           541,567.83$              23,619.66$                          4,642.21$                 18,977.45$               43,041.47$               42,084.98$              956.49$                           

11014-127019   

On I-94 westbound from the Indiana/Michigan State Line for 1.466 
miles easterly to the pavement change east of I-94 bridges over M-
239, Berrien County.  On I-94 eastbound from the 
Indiana/Michigan State Line for 1.446 miles easterly to the surface 
change east of I-94 bridges over M-239, Berrien County.  

Hot mix asphalt overlay, median shoulder reconstruction, culvert 
replacement, ramp resurfacing at Exit 1 (M-239/Laporte Road), pavement 
reconstruction under bridges, guardrail replacement, and cable median 
barrier reconstruction.  This job shall be packaged with Bridge R&R work, 
JN 123155. 

9,502,591.75$        8,934,198.50$           8/23/2019 6/5/2020 MDOT 594,738.75$                       425,481.36$            169,257.39$             MDOT 528,953.83$             440,581.38$            88,372.45$                     14

11014-127019    Total 9,502,591.75$        8,934,198.50$           594,738.75$                       425,481.36$            169,257.39$             528,953.83$             440,581.38$            88,372.45$                     

11015-126888   

Glenlord Road over I-94, 2.2 miles NE of Stevensville, Berrien 
County 
Cleveland Avenue over I-94, 2.6 miles NE of Stevensville, Berrien 
County

Glenlord Road: Concrete patching, epoxy overlay, paint bearings, beam 
patching, substructure repair, railing retrofit, CSC 
Cleveland Avenue: Deep overlay, full depth patching, beam repair, full 
paint, P&H, Substructure repair, railing replacement, CSC, and approaches

3,103,828.95$        3,385,036.40$           8/23/2019 10/29/2019 MDOT 199,119.27$                       198,084.23$            1,035.04$                 Consultant 522,372.62$             21,605.31$              500,767.31$                   25

11015-126888    Total 3,103,828.95$        3,385,036.40$           199,119.27$                       198,084.23$            1,035.04$                 522,372.62$             21,605.31$              500,767.31$                   

11051-204201   Stateline to Chestnut Lane
Cold milling and Two Course HMA Overlay, Concrete Repairs, isolated 
drainage structure replacement and Sidewalk

4,347,145.91$        3,906,549.74$           9/6/2019 5/12/2020 Consultant 371,020.78$                       52,893.99$              318,126.79$             Consultant 270,295.16$             46,326.53$              223,968.63$                   11

11051-204201    Total 4,347,145.91$        3,906,549.74$           371,020.78$                       52,893.99$              318,126.79$             270,295.16$             46,326.53$              223,968.63$                   

11052-203698   Various in Berrien, Cass, Kalamazoo and Van Buren Counties Overband Crack Fill. 506,931.94$           522,899.38$              7/24/2020 8/12/2020 MDOT 19,817.68$                          19,817.68$              -$                           MDOT 39,909.90$               5,662.76$                34,247.14$                     1

11052-203698    Total 506,931.94$           522,899.38$              19,817.68$                          19,817.68$              -$                           39,909.90$               5,662.76$                34,247.14$                     

11052-206713   M-139 @ Red Bud Trail New signal and phasing 256,859.35$           254,604.83$              6/1/2020 5/22/2020 MDOT -$                                      -$                           -$                           MDOT 31,149.39$               30,191.68$              957.71$                           15

11052-206713    Total 256,859.35$           254,604.83$              -$                                      -$                           -$                           31,149.39$               30,191.68$              957.71$                           

12021-201123   US-12 in Branch County

Add dual stop signs and stop ahead signs at all stop controlled rural 
intersections, install the bi-directional arrows at all appropriate T-
intersections. Add appropriate color reflective sheeting to each sign post 
on both the existing and proposed W1 Series, stop and stop ahead signs.

103,250.00$           95,814.50$                7/31/2020 5/27/2020 MDOT 12,067.88$                          12,067.88$              -$                           MDOT 42,262.09$               25,799.06$              16,463.03$                     20

12021-201123    Total 103,250.00$           95,814.50$                12,067.88$                          12,067.88$              -$                           42,262.09$               25,799.06$              16,463.03$                     

12031-125646   Signal modernizations for 12 locations in the Marshall TSC area.
12 Signal modernizations locations at various locations in Marshall TSC 
area along US12, I96BL, M-89, M-27, and I-94 BL/M-99

1,678,751.97$        1,691,520.28$           8/2/2019 7/3/2019 MDOT 448,990.51$                       197,956.44$            251,034.07$             MDOT 229,218.51$             228,043.04$            1,175.47$                        15

12031-125646    Total 1,678,751.97$        1,691,520.28$           448,990.51$                       197,956.44$            251,034.07$             229,218.51$             228,043.04$            1,175.47$                        

13014-202943   

I-94 BL/M-37/M-96 (Helmer Road) from I-94 BL/M-37 and M-96 
(Columbia Avenue) to M-37/M-96 and I-94 BL (Dickman Road) 
CiƟes of BaƩle Creek and Springfield, Calhoun County 

Cold milling, 2" HMA Overlay, pavement markings, drainage structure 
adjustments, and ADA ramp upgrades.

1,104,585.29$        1,019,536.60$           11/15/2018 11/15/2018 MDOT 17,401.07$                          17,401.07$              -$                           MDOT 53,897.53$               52,508.21$              1,389.32$                        7

13014-202943    Total 1,104,585.29$        1,019,536.60$           17,401.07$                          17,401.07$              -$                           53,897.53$               52,508.21$              1,389.32$                        

13022-130009   M-60 from Old US-27 to Homer Village Limits in Calhoun County 1.5" Mill & Overlay 1,186,798.30$        1,201,853.88$           10/12/2018 12/6/2018 MDOT 12,943.81$                          12,943.81$              -$                           MDOT 77,223.14$               59,756.24$              17,466.90$                     9

13022-130009    Total 1,186,798.30$        1,201,853.88$           12,943.81$                          12,943.81$              -$                           77,223.14$               59,756.24$              17,466.90$                     

13081-129575   I-194 & M-66 NB & SB over I-94, Emmett Township, Calhoun 
County

Bridge railing replacement, Epoxy overlay, Concrete deck patching, Zone 
Paint, Reseal Joints, Concrete surface coating

1,418,988.81$        1,406,699.58$           9/14/2018 10/22/2018 MDOT 101,820.16$                       68,735.20$              33,084.96$               MDOT 225,396.82$             88,360.05$              137,036.77$                   60

13081-129575    Total 1,418,988.81$        1,406,699.58$           101,820.16$                       68,735.20$              33,084.96$               225,396.82$             88,360.05$              137,036.77$                   

13083-201345   24 Mile Road over I-94, 8.9 mile east of I-69, Calhoun County.
Polyester Concrete Overlay, Full Depth Patching, Deck Patching, Reseal 
End Joints

684,858.74$           689,113.70$              8/30/2019 9/16/2019 MDOT 36,070.87$                          36,070.87$              -$                           MDOT 62,079.38$               54,209.47$              7,869.91$                        7

13083-201345    Total 684,858.74$           689,113.70$              36,070.87$                          36,070.87$              -$                           62,079.38$               54,209.47$              7,869.91$                        

14011-200642   On M-51 from the NCL of Niles to the pavement change 1100 feet 
north of Peavine Street.

Cold mill and 1.5" HMA Overlay. 2,594,981.08$        2,432,937.05$           7/24/2020 7/24/2020 MDOT 45,841.76$                          8,095.36$                 37,746.40$               MDOT 97,178.61$               79,594.93$              17,583.68$                     8

14011-200642   Main Street to North City Limits of Niles. Cold mill and 1.5" HMA overlay with sidewalk ramp upgrades. 710,155.24$           654,722.94$              7/24/2020 7/24/2020 MDOT 90,206.75$                          21,724.24$              68,482.51$               MDOT 18,369.49$               18,369.49$              -$                                  9

14011-200642    Total 3,305,136.32$        3,087,659.99$           136,048.51$                       29,819.60$              106,228.91$             115,548.10$             97,964.42$              17,583.68$                     

14032-131577   M-62 from Dowagiac Creek east to the M-51 west jct. and M-62 
from the M-51 east Jct. east to east of Colby Street.

Cold Mill and HMA Overlay (1 1/2 inches) and Sidewalk RampUpgrades. 
HMA Repairs. 

512,254.56$           489,776.99$              5/10/2019 10/15/2019 MDOT 43,287.50$                          43,287.50$              -$                           MDOT 45,833.30$               43,541.30$              2,292.00$                        9

14032-131577   On M-51 from Pokagon Street to the North City Limit of Dowagiac.
Cold Milling and 1.5" HMA overlay.   Sidewalk ramp upgrade to the current 
standard.

904,805.56$           839,469.88$              5/10/2019 10/15/2019 MDOT 33,304.17$                          33,304.17$              -$                           MDOT 51,817.84$               51,817.84$              -$                                  8

14032-131577    Total 1,417,060.12$        1,329,246.87$           76,591.67$                          76,591.67$              -$                           97,651.14$               95,359.14$              2,292.00$                        

15012-202902   Barnard Road to 950' north east Mercer Road; and M-66 from just 
south of Stover Road to US-31

HMA cold mill and overlay, Det 8's (Dixon to Prospect) and ADA ramps 1,736,715.65$        1,825,096.91$           10/26/2018 6/21/2019 MDOT 29,615.07$                          29,615.07$              -$                           Consultant 269,019.48$             41,561.74$              227,457.74$                   7

15012-202902    Total 1,736,715.65$        1,825,096.91$           29,615.07$                          29,615.07$              -$                           269,019.48$             41,561.74$              227,457.74$                   

15012-207924   15012-B01: US-31 over Pine River (Charlevoix Bascule Bridge)

Early procurement of submarine cable.  Installation of the cable to be 
done under JN 205007.  The scope of work under JN 205007 is: Structural 
Steel Repairs (Track/Tread), Submarine Cable (installation), PLC System. 
The purpose of the early procurement is due to the lead time of the 
submarine cable which is usually about 6 months. The submarine cable 
carries all the electrical conduits from one side of the bridge into the 
operator's house.

499,485.00$           499,485.00$              3/15/2020 3/15/2020 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  30

15012-207924    Total 499,485.00$           499,485.00$              -$                                      -$                           -$                           -$                           -$                          -$                                  

15031-204299   Gaylord TSC-wide HMA Crack Treatment 399,146.88$           393,246.41$              7/10/2020 7/1/2020 MDOT 5,794.28$                            5,794.28$                 -$                           MDOT 37,418.69$               15,699.61$              21,719.08$                     2

15031-204299    Total 399,146.88$           393,246.41$              5,794.28$                            5,794.28$                 -$                           37,418.69$               15,699.61$              21,719.08$                     

15071-204269   east of Air Industrial Park Dr to west of Old State Rd, Boyne City, 
Charlevoix County

Mill and One Course HMA Overlay and sidewalk ramp upgrades 987,687.50$           998,726.22$              6/21/2019 6/21/2019 MDOT 12,335.54$                          12,335.54$              -$                           MDOT 78,945.08$               78,353.92$              591.16$                           10

15071-204269    Total 987,687.50$           998,726.22$              12,335.54$                          12,335.54$              -$                           78,945.08$               78,353.92$              591.16$                           

16023-200965   from east of M-68 bridge over I-75 SB east to east of County Line 
Road, Cheboygan and Presque Isle Counties

HMA cold milling and HMA resurfacing 2,760,379.50$        2,802,973.08$           9/6/2019 7/6/2020 MDOT 13,581.50$                          13,581.50$              -$                           MDOT 189,316.79$             88,642.95$              100,673.84$                   10

16023-200965    Total 2,760,379.50$        2,802,973.08$           13,581.50$                          13,581.50$              -$                           189,316.79$             88,642.95$              100,673.84$                   

16051-200939   from M-68 north to 1031' south of Long Lake Rd; and on M-212 
from M-33 west to Aloha State Park Access, Cheboygan County.

Single course chip seal with fog seal 647,908.20$           640,213.49$              7/12/2019 7/9/2019 MDOT 7,946.40$                            7,946.40$                 -$                           Consultant 30,475.49$               3,742.24$                26,733.25$                     6

16051-200939    Total 647,908.20$           640,213.49$              7,946.40$                            7,946.40$                 -$                           30,475.49$               3,742.24$                26,733.25$                     



16091-204267   

North Central State Trail north to 0.88 mi north of Mullet Burt Rd, 
Topinabee Rest Area, Hebron Rest Area and I-75 SB from North 
Central State Trail north to 1.48 mi north of M-27, Cheboygan 
County

Single Course Chip Seal with Fog Seal and sidewalk ramp upgrades at 
Topinabee Rest Area

1,041,363.53$        974,127.06$              8/28/2020 8/27/2020 MDOT 7,907.77$                            7,907.77$                 -$                           MDOT 47,986.59$               10,740.70$              37,245.89$                     6

16091-204267    Total 1,041,363.53$        974,127.06$              7,907.77$                            7,907.77$                 -$                           47,986.59$               10,740.70$              37,245.89$                     

16093-131782   from northerly of the south Cheboygan County line north to north 
of Webb Rd, Cheboygan County

HMA Cold Milling and HMA Overlay 2,296,848.85$        2,271,787.58$           10/26/2018 6/12/2019 MDOT 11,975.00$                          11,975.00$              -$                           MDOT 157,606.11$             119,524.47$            38,081.64$                     10

16093-131782    Total 2,296,848.85$        2,271,787.58$           11,975.00$                          11,975.00$              -$                           157,606.11$             119,524.47$            38,081.64$                     

18041-131794   Clareola Road to Westlawn St; City of Harrison, Clare County Mill and HMA Overlay 1,882,204.71$        1,878,892.52$           8/24/2018 6/28/2019 MDOT 79,907.06$                          79,907.06$              -$                           MDOT 150,674.30$             48,144.90$              102,529.40$                   9

18041-131794    Total 1,882,204.71$        1,878,892.52$           79,907.06$                          79,907.06$              -$                           150,674.30$             48,144.90$              102,529.40$                   

19000-201164   Various Locations - Lansing TSC (Clinton, Eaton and Ingham 
Counties)

Crack Treatment 222,001.00$           222,001.00$              8/23/2019 10/15/2019 MDOT 9,111.45$                            9,111.45$                 -$                           MDOT 24,784.38$               20,739.99$              4,044.39$                        1

19000-201164    Total 222,001.00$           222,001.00$              9,111.45$                            9,111.45$                 -$                           24,784.38$               20,739.99$              4,044.39$                        

19031-201032   Old US-27 from Pratt to Taft Mill and single course resurface 1,508,098.33$        1,405,036.06$           7/19/2019 7/10/2019 MDOT 47,829.24$                          47,829.24$              -$                           MDOT 85,722.26$               84,529.80$              1,192.46$                        7

19031-201032    Total 1,508,098.33$        1,405,036.06$           47,829.24$                          47,829.24$              -$                           85,722.26$               84,529.80$              1,192.46$                        

19033-201172   M-21 to pavement change north of US-127 BL Full Depth Concrete Pavement Repair 792,688.28$           885,615.97$              7/26/2019 11/20/2019 MDOT 16,034.06$                          16,034.06$              -$                           MDOT 163,641.77$             150,875.87$            12,765.90$                     7

19033-201172    Total 792,688.28$           885,615.97$              16,034.06$                          16,034.06$              -$                           163,641.77$             150,875.87$            12,765.90$                     

19062-110718   and M-21 northwest quadrant in the township of Bingham in 
Clinton County.  St. Johns Facility, Lot #519005.

Mill and resurface of carpool lot 116,873.39$           115,224.46$              6/19/2020 5/21/2020 MDOT 9,325.99$                            9,325.99$                 -$                           MDOT 23,862.38$               22,672.50$              1,189.88$                        8

19062-110718    Total 116,873.39$           115,224.46$              9,325.99$                            9,325.99$                 -$                           23,862.38$               22,672.50$              1,189.88$                        

20014-200945   SB from US-127 north to I-75BL, Crawford County
Multiple course micro-surface with miscellaneous HMA transverse joint 
repair

1,060,824.79$        963,802.10$              7/12/2019 7/1/2019 MDOT 19,658.31$                          3,069.14$                 16,589.17$               MDOT 77,332.95$               6,839.50$                70,493.45$                     6

20014-200945    Total 1,060,824.79$        963,802.10$              19,658.31$                          3,069.14$                 16,589.17$               77,332.95$               6,839.50$                70,493.45$                     

20032-131781   
from Peninsular Ave to 212' north of Old 27/Airport Rd and on M-
72 from I-75BL to Industrial Drive, city of Grayling, Grayling 
Township, Crawford County.

Mill and One Course HMA Overlay 805,252.24$           763,259.36$              10/26/2018 10/26/2018 MDOT 18,147.44$                          18,147.44$              -$                           MDOT 67,683.05$               65,936.57$              1,746.48$                        10

20032-131781    Total 805,252.24$           763,259.36$              18,147.44$                          18,147.44$              -$                           67,683.05$               65,936.57$              1,746.48$                        

20032-200685   north of Old 27/Airport Rd to Hartwick Pines State Park, Crawford 
County

Single Course Chip Seal with Fog Seal 335,683.90$           309,832.95$              6/13/2019 6/13/2019 MDOT 1,686.66$                            1,686.66$                 -$                           Consultant 27,465.27$               1,512.22$                25,953.05$                     6

20032-200685    Total 335,683.90$           309,832.95$              1,686.66$                            1,686.66$                 -$                           27,465.27$               1,512.22$                25,953.05$                     

21000-203026   All trunkline routes in the Superior Region. Application of longitudinal pavement markings 2,130,868.92$        1,997,814.06$           11/29/2019 11/7/2019 MDOT 7,092.92$                            7,092.92$                 -$                           MDOT 39,949.30$               27,147.00$              12,802.30$                     1

21000-203026    Total 2,130,868.92$        1,997,814.06$           7,092.92$                            7,092.92$                 -$                           39,949.30$               27,147.00$              12,802.30$                     

21000-203027   All trunkline routes in the Superior Region. Application of special pavement markings 496,405.80$           347,628.04$              10/31/2019 9/26/2019 MDOT 8,970.16$                            8,970.16$                 -$                           MDOT 19,035.42$               19,035.42$              -$                                  4

21000-203027    Total 496,405.80$           347,628.04$              8,970.16$                            8,970.16$                 -$                           19,035.42$               19,035.42$              -$                                  

21021-129297   Delta and Houghton County Overhead Sign Upgrading in Superior Region 103,907.31$           102,101.43$              8/30/2019 8/26/2019 MDOT 92,954.16$                          68,032.01$              24,922.15$               Consultant 36,176.21$               8,613.65$                27,562.56$                     20

21021-129297    Total 103,907.31$           102,101.43$              92,954.16$                          68,032.01$              24,922.15$               36,176.21$               8,613.65$                27,562.56$                     

21022-128707-3 US-2 from North 30th Street to north of College Avenue in the city 
of Escanaba

micro-surfacing with isolated cold milling and HMA overlay. 799,993.55$           876,212.00$              9/14/2018 11/7/2018 MDOT 39,624.83$                          39,624.83$              -$                           MDOT 58,466.04$               18,878.86$              39,587.18$                     5

21022-128707-3  Total 799,993.55$           876,212.00$              39,624.83$                          39,624.83$              -$                           58,466.04$               18,878.86$              39,587.18$                     

21025-126833   Westbound US-2 from the Canadian Nantional Railway overpass 
northerly to the end of divided highway in Rapid River.

Aggregate Grade Lift & Asphalt Overlay 4,874,103.06$        4,768,141.80$           9/28/2018 11/7/2018 MDOT 45,848.21$                          45,848.21$              -$                           MDOT 313,885.93$             310,364.22$            3,521.71$                        14

21025-126833    Total 4,874,103.06$        4,768,141.80$           45,848.21$                          45,848.21$              -$                           313,885.93$             310,364.22$            3,521.71$                        

21032-201219   M-35 from US-2 in Gladstone to the Marquette county line.
Double chip seal travel lanes only.  Cape seal in curbed areas of Gladstone 
and Perkins.

2,408,319.32$        2,251,759.24$           9/6/2019 11/19/2019 MDOT 25,530.96$                          25,530.96$              -$                           MDOT 138,108.34$             138,013.85$            94.49$                             7

21032-201219    Total 2,408,319.32$        2,251,759.24$           25,530.96$                          25,530.96$              -$                           138,108.34$             138,013.85$            94.49$                             

21051-201221   from US-2 northerly to the Alger county line.
Paver placed surface seal from US-2 to north end of PRL.  Joint repairs, 
micro-cold milling, and paver placed surface seal from the PRL northerly 
to the county line.

2,167,304.18$        2,150,355.68$           10/11/2019 10/9/2019 MDOT 8,511.12$                            8,511.12$                 -$                           MDOT 72,216.79$               72,122.30$              94.49$                             6

21051-201221    Total 2,167,304.18$        2,150,355.68$           8,511.12$                            8,511.12$                 -$                           72,216.79$               72,122.30$              94.49$                             

22011-131783   Carpenter Avenue from Woodward Avenue to US-2 Cold milling, HMA resurfacing, ADA ramp upgrades, pavement markings.  685,738.30$           707,910.94$              10/5/2018 9/23/2019 MDOT 35,626.61$                          35,626.61$              -$                           MDOT 81,681.18$               78,376.66$              3,304.52$                        8

22011-131783    Total 685,738.30$           707,910.94$              35,626.61$                          35,626.61$              -$                           81,681.18$               78,376.66$              3,304.52$                        

22021-201212   from the M-95 north junction southeasterly to Kent Street in Iron 
Mountain.

Micro-Mill and Cape Seal from north junction to Traders Mine Road, and 
Micro-Surface Warranty from Traders Mine Road to Kent Street.

853,451.74$           810,843.12$              8/30/2019 8/30/2019 MDOT 14,801.93$                          14,801.93$              -$                           MDOT 45,962.50$               45,867.74$              94.76$                             6

22021-201212    Total 853,451.74$           810,843.12$              14,801.93$                          14,801.93$              -$                           45,962.50$               45,867.74$              94.76$                             

22023-131809   US-2 from Vulcan to the Dickisnson/Menominee County Line Cold mill and HMA resurface travel lanes and shoulders 2,282,997.97$        2,201,189.09$           10/24/2019 10/31/2019 MDOT 37,906.06$                          37,906.06$              -$                           MDOT 97,352.11$               82,014.78$              15,337.33$                     7

22023-131809    Total 2,282,997.97$        2,201,189.09$           37,906.06$                          37,906.06$              -$                           97,352.11$               82,014.78$              15,337.33$                     

22042-202544   At the M-69/M-95 south junction near Randville.
Construct Portable Intermittent Truck Weigh Scale (PITWS) at site of 
existing PITWS with a greater offset from the M-69 travel lane.

123,487.60$           132,600.52$              6/28/2019 7/23/2019 MDOT 24,801.61$                          24,801.61$              -$                           MDOT 15,861.56$               15,861.56$              -$                                  15

22042-202544    Total 123,487.60$           132,600.52$              24,801.61$                          24,801.61$              -$                           15,861.56$               15,861.56$              -$                                  

22051-131808-2 US-8 from the state line to Fairview Full depth concrete longitudinal joint repair 221,007.71$           219,989.31$              8/30/2019 8/23/2019 MDOT 18,158.49$                          18,158.49$              -$                           MDOT 33,949.61$               33,949.61$              -$                                  7

22051-131808-2  Total 221,007.71$           219,989.31$              18,158.49$                          18,158.49$              -$                           33,949.61$               33,949.61$              -$                                  

23042-206747   
M-43 @ Delta Commerce Dr 
 New signal and phasing 205,297.84$           199,023.34$              8/28/2020 4/3/2020 MDOT -$                                      -$                           -$                           MDOT 32,502.43$               32,502.43$              -$                                  15

23042-206747    Total 205,297.84$           199,023.34$              -$                                      -$                           -$                           32,502.43$               32,502.43$              -$                                  

23051-132267   Long Hwy to Hallawood Dr 1.5" Mill and Resurface 634,675.20$           627,443.39$              8/30/2019 5/20/2020 MDOT 24,974.63$                          24,974.63$              -$                           MDOT 28,488.10$               27,158.05$              1,330.05$                        7

23051-132267    Total 634,675.20$           627,443.39$              24,974.63$                          24,974.63$              -$                           28,488.10$               27,158.05$              1,330.05$                        

23081-208904   I-96 to Lansing Road
Fence Repair, Tree Removal and Clearing necessary for the upcoming JN 
130052 I-496 Reconstruction Project

94,884.60$              93,627.15$                3/15/2020 3/13/2020 MDOT -$                                      -$                           -$                           MDOT 36,341.63$               36,341.63$              -$                                  N/A

23081-208904    Total 94,884.60$              93,627.15$                -$                                      -$                           -$                           36,341.63$               36,341.63$              -$                                  

25000-205133   Various Routes throughout Davison and Huron TSC Areas Asphalt Crack Treatment 357,143.00$           354,180.07$              5/26/2020 MDOT -$                                      -$                           -$                           MDOT 33,302.51$               5,193.21$                28,109.30$                     3

25000-205133    Total 357,143.00$           354,180.07$              -$                                      -$                           -$                           33,302.51$               5,193.21$                28,109.30$                     

25101-54243    at Linden Road, Clio/Montrose Facility Lot No. 625001. HMA Overlay 96,079.88$              87,134.70$                6/21/2020 6/19/2020 MDOT 5,722.84$                            5,722.84$                 -$                           Consultant 6,638.14$                 2,123.06$                4,515.08$                        8

25101-54243     Total 96,079.88$              87,134.70$                5,722.84$                            5,722.84$                 -$                           6,638.14$                 2,123.06$                4,515.08$                        

25131-115832   I-75 at Holly Rd, Genesee County Construct Loop Ramp to NB I-75 3,142,376.54$        3,276,474.46$           9/19/2019 9/12/2019 MDOT 803,776.20$                       691,135.92$            112,640.28$             MDOT 430,264.04$             357,468.42$            72,795.62$                     15

25131-115832    Total 3,142,376.54$        3,276,474.46$           803,776.20$                       691,135.92$            112,640.28$             430,264.04$             357,468.42$            72,795.62$                     

26011-132146   M-61: M-18 to Bowery and M-18: M-61 to First Street, City of 
Gladwin

Mill and HMA Overlay 759,837.65$           669,520.76$              6/12/2020 9/17/2019 MDOT 59,950.92$                          59,950.92$              -$                           Consultant 126,974.75$             8,400.94$                118,573.81$                   8

26011-132146    Total 759,837.65$           669,520.76$              59,950.92$                          59,950.92$              -$                           126,974.75$             8,400.94$                118,573.81$                   

26022-202048   M-30 to Gladwin/Bay Co Line, Gladwin County Multi-course Microsurface 879,481.34$           889,163.79$              11/9/2018 7/3/2019 MDOT 27,828.32$                          27,828.32$              -$                           MDOT 75,707.67$               640.42$                    75,067.25$                     5



26022-202048    Total 879,481.34$           889,163.79$              27,828.32$                          27,828.32$              -$                           75,707.67$               640.42$                    75,067.25$                     

26032-204383   M-61 northerly to the Gladwin/Ogemaw County Line, Gladwin 
County

Multiple course microsurface 1,559,883.75$        1,447,980.16$           8/2/2019 10/16/2019 MDOT 54,895.20$                          54,895.20$              -$                           MDOT 27,915.90$               356.77$                    27,559.13$                     5

26032-204383    Total 1,559,883.75$        1,447,980.16$           54,895.20$                          54,895.20$              -$                           27,915.90$               356.77$                    27,559.13$                     

27021-112331   Located in the northeast quadrant of US-2 and Lakeshore Drive in 
the city of Wakefield, Gogebic County.

Improve existing aggregate carpool lot. 68,300.60$              66,147.48$                8/28/2020 7/27/2020 MDOT 58,026.66$                          58,026.66$              -$                           MDOT 21,832.23$               21,832.23$              -$                                  20

27021-112331    Total 68,300.60$              66,147.48$                58,026.66$                          58,026.66$              -$                           21,832.23$               21,832.23$              -$                                  

28012-204914   SE quadrant of US-31and 14th St intersection. Construct a Right Turn Lane from NB US-31 onto EB 14th Street.  294,630.50$           273,672.85$              6/26/2020 5/20/2020 MDOT 53,488.15$                          43,148.29$              10,339.86$               MDOT 28,527.34$               28,527.34$              -$                                  6

28012-204914    Total 294,630.50$           273,672.85$              53,488.15$                          43,148.29$              10,339.86$               28,527.34$               28,527.34$              -$                                  

28012-205478   From approximately 1000 feet south of Rennie School Road north 
to approximately 1000 feet north of South Airport Road.

2 inch HMA Cold Milling and Resurfacing of all lanes and shoulders.  No 
Guardrail.

1,531,795.58$        1,440,326.16$           7/26/2019 6/26/2019 MDOT 16,780.99$                          16,780.99$              -$                           MDOT 84,858.60$               51,318.31$              33,540.29$                     10

28012-205478    Total 1,531,795.58$        1,440,326.16$           16,780.99$                          16,780.99$              -$                           84,858.60$               51,318.31$              33,540.29$                     

28013-203412   US-31/M-72/M-37 Corridor - Traverse City
Pavement Marking Installation (Stop Bars) from S. Airport Rd north to 
Grandview Parkway and also from the M-72 W Jct (Greilickville) east to 
the M-72 E Jct (Acme)

130,290.25$           93,766.75$                5/30/2019 6/21/2019 MDOT 4,729.15$                            4,729.15$                 -$                           MDOT 11,766.67$               11,766.67$              -$                                  3

28013-203412    Total 130,290.25$           93,766.75$                4,729.15$                            4,729.15$                 -$                           11,766.67$               11,766.67$              -$                                  

28021-200976   from the M-37 intersection east to 225' west of Clark Street 2" HMA Overlay Mainline Only 709,157.08$           683,512.12$              8/2/2019 6/26/2019 MDOT 6,556.62$                            6,556.62$                 -$                           MDOT 49,723.47$               38,771.33$              10,952.14$                     10

28021-200976   On M-113 from the M-37 Intersection East to 225' west of Clark 
Street

Remove and replace existing shoulders with 6' paved shoulders with 
shoulder aggregate.  

855,352.30$           868,884.89$              8/2/2019 6/26/2019 MDOT 7,080.29$                            7,080.29$                 -$                           MDOT 15,334.56$               15,334.56$              -$                                  13

28021-200976    Total 1,564,509.38$        1,552,397.01$           13,636.91$                          13,636.91$              -$                           65,058.03$               54,105.89$              10,952.14$                     

28021-203978   
322' east of Whipple St. in the Village of Kingsley easterly to 2,100' 
west of Van's Lane   

Standard (2 course) Micro Surface (Whipple St. to Summit City Rd.) : Chip 
/ Fog Seal (Summit City to Vans Lane)

596,194.69$           529,418.91$              8/30/2019 9/30/2019 MDOT 5,555.98$                            5,555.98$                 -$                           MDOT 43,168.34$               43,168.34$              -$                                  6

28021-203978    Total 596,194.69$           529,418.91$              5,555.98$                            5,555.98$                 -$                           43,168.34$               43,168.34$              -$                                  

28042-206701   M-72 @ Williamsburg/Elk Lake New signal and phasing 253,342.51$           247,636.60$              5/16/2020 4/14/2020 MDOT -$                                      -$                           -$                           MDOT 49,147.09$               49,147.09$              -$                                  20

28042-206701    Total 253,342.51$           247,636.60$              -$                                      -$                           -$                           49,147.09$               49,147.09$              -$                                  

29011-203794   Begole Road to Alger Road, Gratiot County Concrete Pavement Repairs 885,938.65$           948,376.39$              7/26/2019 7/19/2019 MDOT 32,595.12$                          32,595.12$              -$                           MDOT 64,306.04$               2,466.31$                61,839.73$                     8

29011-203794    Total 885,938.65$           948,376.39$              32,595.12$                          32,595.12$              -$                           64,306.04$               2,466.31$                61,839.73$                     

29015-132087   US-127 Business Route from Barber Street northerly to US-127, 
City of Ithaca, Arcada & Emerson Townships, Gratiot County

Milling, two course overlay, joint repairs, drainage, and intersection 
improvements

1,689,425.56$        1,267,738.85$           6/14/2019 8/23/2019 MDOT 68,187.01$                          68,187.01$              -$                           MDOT 157,914.82$             55,243.32$              102,671.50$                   14

29015-132087    Total 1,689,425.56$        1,267,738.85$           68,187.01$                          68,187.01$              -$                           157,914.82$             55,243.32$              102,671.50$                   

29021-115909   29021-C03, M-57 over Bradley Drain, Gratiot County
Culvert Replacement 
Scoping for this project was done under job number 110634

1,167,398.35$        1,008,546.31$           6/26/2020 4/24/2020 MDOT 329,757.35$                       308,495.59$            21,261.76$               MDOT 303,282.89$             44,486.37$              258,796.52$                   75

29021-115909    Total 1,167,398.35$        1,008,546.31$           329,757.35$                       308,495.59$            21,261.76$               303,282.89$             44,486.37$              258,796.52$                   

30012-202648   M-49/INNE crossing (G01 of 30012), north of Allen in Hillsdale 
County.

Install cantilevers and gates.  Upgrade bells, bungalow, and flashers to 12" 
LED.  Replace signage.  

209,402.00$           209,402.00$              7/21/2019 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  20

30012-202648    Total 209,402.00$           209,402.00$              -$                                      -$                           -$                           -$                           -$                          -$                                  

30834-132112   Old M-99 (Beck Road), both section from M-99 to M-99 in 
Hillsdale County.

HMA Cold Milling and Single Course HMA Overlay with Shoulder Gravel 446,717.63$           451,519.60$              8/31/2019 10/1/2019 MDOT 10,319.61$                          10,319.61$              -$                           MDOT 43,944.75$               9,131.17$                34,813.58$                     8

30834-132112   Hallett Street to South Steamburg Road in Hillsdale and Cambria 
Townships, in Hillsdale County.

HMA cold milling and single course HMA overlay 574,992.85$           539,346.52$              8/31/2019 10/1/2019 MDOT 6,497.87$                            6,497.87$                 -$                           MDOT 46,201.48$               7,866.26$                38,335.22$                     5

30834-132112    Total 1,021,710.48$        990,866.12$              16,817.48$                          16,817.48$              -$                           90,146.23$               16,997.43$              73,148.80$                     

31011-203972   On M-26 from Twin Lakes Rd in Elm River Township to Chassell-
Painesdale Rd in Adams Township, Houghton County

CPM Double Chip-Seal with aggregate shoulder surfacing. 1,379,548.84$        1,350,902.50$           8/14/2020 8/12/2020 MDOT 28,025.47$                          28,025.47$              -$                           MDOT 39,208.30$               39,208.30$              -$                                  7

31011-203972    Total 1,379,548.84$        1,350,902.50$           28,025.47$                          28,025.47$              -$                           39,208.30$               39,208.30$              -$                                  

31013-204422   Various Locations on US-41, M-26, and M-203 in Houghton County HMA pavement repairs, ditching, and slope restoration 1,173,307.14$        1,190,505.67$           11/9/2018 5/29/2019 MDOT 3,983.77$                            3,983.77$                 -$                           MDOT 83,002.21$               83,002.21$              -$                                  10

31013-204422    Total 1,173,307.14$        1,190,505.67$           3,983.77$                            3,983.77$                 -$                           83,002.21$               83,002.21$              -$                                  

31013-205239   Various locations on US-41, M-26, and M-203 in Houghton County HMA shoulder repairs, ditch cleanout, and slope restoration 806,538.10$           709,439.61$              7/19/2019 10/28/2019 Consultant 21,529.12$                          8,918.08$                 12,611.04$               MDOT 57,644.70$               57,644.70$              -$                                  10

31013-205239    Total 806,538.10$           709,439.61$              21,529.12$                          8,918.08$                 12,611.04$               57,644.70$               57,644.70$              -$                                  

31031-201184   M-203 From Salo Road Northerly to 10.5 Street In Calumet NFRP HMA Overlay 1,011,472.95$        947,014.21$              10/17/2019 MDOT 21,578.26$                          21,578.26$              -$                           MDOT 38,504.24$               36,145.84$              2,358.40$                        10

31031-201184    Total 1,011,472.95$        947,014.21$              21,578.26$                          21,578.26$              -$                           38,504.24$               36,145.84$              2,358.40$                        

31031-204089   M-203 over Swedetown Creek and M-26 over Gooseneck Creek 
Tributary in the city of Hancock.

Culvert replacement and road work. 2,387,969.76$        2,219,650.52$           6/14/2019 11/5/2019 MDOT -$                                      -$                           -$                           MDOT 277,565.73$             218,630.36$            58,935.37$                     75

31031-204089    Total 2,387,969.76$        2,219,650.52$           -$                                      -$                           -$                           277,565.73$             218,630.36$            58,935.37$                     

31051-130232   Structure No. 3402, B03 of 31051, US-41 over the Sturgeon River 
Slough, 2.3 miles SE of Chassell

Complete painting, minor deck patching, maintaining traffic. 372,619.25$           375,288.40$              9/27/2019 9/6/2019 MDOT 23,598.73$                          22,915.11$              683.62$                     MDOT 23,464.91$               23,464.91$              -$                                  20

31051-130232    Total 372,619.25$           375,288.40$              23,598.73$                          22,915.11$              683.62$                     23,464.91$               23,464.91$              -$                                  

31051-201165   US-41 From the Pike River to North of Denton Road 
SB US-41 From Isle Royal St to M-26 in the city of Houghton

Mill and Single Course Overlay 1,672,524.34$        1,707,499.16$           10/11/2019 11/6/2019 Consultant 85,857.13$                          8,131.15$                 77,725.98$               MDOT 165,633.75$             164,884.05$            749.70$                           8

31051-201165   135 feet south of Denton Rd, Portage Township, Houghton 
County

Replacement of an existing culvert and drainage structure 296,157.11$           308,150.89$              10/11/2019 11/6/2019 Consultant 20,712.19$                          3,988.11$                 16,724.08$               MDOT 4,686.51$                 4,686.51$                -$                                  75

31051-201165   US-41 north of Old Timers Road in Chassell Township, Houghton 
County

Culvert Replacement 63,491.13$              51,490.73$                10/11/2019 11/6/2019 Consultant 15,831.64$                          2,545.33$                 13,286.31$               MDOT 5,077.11$                 5,077.11$                -$                                  75

31051-201165    Total 2,032,172.58$        2,067,140.78$           122,400.96$                       14,664.59$              107,736.37$             175,397.37$             174,647.67$            749.70$                           

31051-206038   US-41 1100 ft north of Broemer Road in Portage Township and at 
2nd Street in Chassell Township, Houghton County

Partial Culvert Replacement, culvert cleanout, and ditching 89,566.05$              87,104.43$                8/28/2020 8/17/2020 Consultant 55,264.30$                          19,166.72$              36,097.58$               MDOT 16,597.87$               16,597.87$              -$                                  75

31051-206038    Total 89,566.05$              87,104.43$                55,264.30$                          19,166.72$              36,097.58$               16,597.87$               16,597.87$              -$                                  

31052-131821   US-41 from north of Airpark Boulevard to north of Boston Rd 2" HMA Overlay 722,735.84$           696,284.73$              10/8/2018 MDOT 18,204.42$                          18,204.42$              -$                           MDOT 23,977.85$               23,298.01$              679.84$                           10

31052-131821    Total 722,735.84$           696,284.73$              18,204.42$                          18,204.42$              -$                           23,977.85$               23,298.01$              679.84$                           

31052-131824   
US-41 from Agent St to Number 6 Rd, M-26 from Winona St to 
Calumet St, and M-203 from 10 1/2 St to US-41 in Houghton and 
Keweenaw Counties

Mill and HMA Overlay and Sidewalk Ramps 1,678,581.06$        1,709,872.41$           9/25/2019 MDOT 60,063.52$                          60,063.52$              -$                           MDOT 135,439.19$             135,160.04$            279.15$                           9

31052-131824    Total 1,678,581.06$        1,709,872.41$           60,063.52$                          60,063.52$              -$                           135,439.19$             135,160.04$            279.15$                           

31052-204191   Various locations on US-41 and M-26 in Houghton County
reconstruction of flood damaged traffic lanes and shoulders, curb and 
gutter replacement, and drainage work

1,098,013.20$        901,616.61$              10/31/2018 5/21/2019 Consultant -$                                      -$                           -$                           MDOT 86,489.81$               86,398.76$              91.05$                             17

31052-204191    Total 1,098,013.20$        901,616.61$              -$                                      -$                           -$                           86,489.81$               86,398.76$              91.05$                             

33021-201055   M-52 to Kane Rd (County Line) Cape Seal along mainline and shoulders 308,424.90$           294,078.97$              9/13/2019 8/6/2019 MDOT 11,014.74$                          11,014.74$              -$                           MDOT 32,409.99$               29,195.22$              3,214.77$                        5

33021-201055    Total 308,424.90$           294,078.97$              11,014.74$                          11,014.74$              -$                           32,409.99$               29,195.22$              3,214.77$                        

33035-117873   CS33035 US-127 NB Ingham County Rest Area tree and landscaping replacement; pollinator plantings 65,374.50$              66,756.51$                10/2/2020 9/30/2019 MDOT 26,468.76$                          26,468.76$              -$                           MDOT 25,561.57$               25,561.57$              -$                                  20

33035-117873   At the Grand Ledge Rest Area Replace trees, shrubs and ground covers; repair and improve turf areas 56,124.50$              54,650.01$                10/2/2020 9/30/2019 MDOT 16,063.31$                          16,063.31$              -$                           MDOT 19,883.57$               19,883.57$              -$                                  20

33035-117873   At the Okemos Rest Area
Tree and shrub plantings including turf restoration to mitigate vegetation 
removed under JN81736 

66,704.00$              65,743.00$                10/2/2020 9/30/2019 MDOT 28,359.65$                          28,359.65$              -$                           MDOT 19,673.79$               19,673.79$              -$                                  20

33035-117873    Total 188,203.00$           187,149.52$              70,891.72$                          70,891.72$              -$                           65,118.93$               65,118.93$              -$                                  

33043-200897   I-69 BL from Frandor to Hagadorn mill and resurface 1,534,767.03$        1,551,005.79$           10/31/2018 10/31/2018 Consultant 174,995.15$                       13,730.73$              161,264.42$             MDOT 167,670.50$             132,184.80$            35,485.70$                     6

33043-200897    Total 1,534,767.03$        1,551,005.79$           174,995.15$                       13,730.73$              161,264.42$             167,670.50$             132,184.80$            35,485.70$                     

33045-205234   I-96 to I-496/US-127 Interchange - Bridge over WB I-96 to Bridge 
over RR, south of Trowbridge exit ramp. 

Single course mill and overlay with detail 7s and 8s 2,782,163.34$        2,721,965.76$           8/30/2019 9/21/2019 MDOT -$                                      -$                           -$                           MDOT 208,335.72$             98,233.64$              110,102.08$                   7



33045-205234    Total 2,782,163.34$        2,721,965.76$           -$                                      -$                           -$                           208,335.72$             98,233.64$              110,102.08$                   

33045-205983   WB I-496 over CSX Railroad and Trowbridge Road Pier Patching and Abutment Patching 117,914.25$           123,350.12$              8/23/2019 10/18/2019 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  7

33045-205983    Total 117,914.25$           123,350.12$              -$                                      -$                           -$                           -$                           -$                          -$                                  

33051-124071   M-52 & M-43, Leroy Township, Ingham County Install Offset Right turn lane on WB M-43 to NB M-52 297,813.30$           287,285.18$              8/30/2019 9/24/2019 MDOT 37,900.81$                          37,900.81$              -$                           MDOT 77,592.30$               74,440.66$              3,151.64$                        20

33051-124071    Total 297,813.30$           287,285.18$              37,900.81$                          37,900.81$              -$                           77,592.30$               74,440.66$              3,151.64$                        

33084-132556-2 EB & WB I-96 from Meridian Rd to M-52 Double Microsurface 2,997,803.84$        2,841,023.42$           8/16/2019 10/4/2019 MDOT 35,727.57$                          35,727.57$              -$                           MDOT 75,749.60$               36,011.32$              39,738.28$                     4

33084-132556-2  Total 2,997,803.84$        2,841,023.42$           35,727.57$                          35,727.57$              -$                           75,749.60$               36,011.32$              39,738.28$                     

33084-203028   All trunkline routes in the University Region. Application of longitudinal pavement markings 2,696,657.67$        2,375,764.82$           12/1/2019 11/9/2019 MDOT -$                                      -$                           -$                           MDOT 129,945.37$             117,995.69$            11,949.68$                     1

33084-203028    Total 2,696,657.67$        2,375,764.82$           -$                                      -$                           -$                           129,945.37$             117,995.69$            11,949.68$                     

33084-203029   All trunkline routes in the University Region. Application of special pavement markings 291,442.26$           306,639.02$              12/1/2019 10/24/2019 MDOT -$                                      -$                           -$                           MDOT 85,627.69$               84,224.77$              1,402.92$                        4

33084-203029    Total 291,442.26$           306,639.02$              -$                                      -$                           -$                           85,627.69$               84,224.77$              1,402.92$                        

33172-123841   US-127 NB from Grand River Avenue to Lake Lansing Road Construct Noise wall 5,139,059.70$        4,731,969.74$           9/19/2018 9/8/2019 MDOT 367,098.00$                       367,098.00$            -$                           MDOT 1,232,780.69$         965,569.84$            267,210.85$                   20

33172-123841    Total 5,139,059.70$        4,731,969.74$           367,098.00$                       367,098.00$            -$                           1,232,780.69$         965,569.84$            267,210.85$                   

34043-117874   I-96 EB at the Saranace Rest Area, Ionia County
Replace trees , shrubs, and misc. landscaping removed during rest area 
reconstruction under JN 101616

137,100.00$           136,351.15$              10/15/2019 9/16/2019 MDOT 101,118.57$                       101,118.57$            -$                           MDOT 42,758.46$               36,387.45$              6,371.01$                        25

34043-117874    Total 137,100.00$           136,351.15$              101,118.57$                       101,118.57$            -$                           42,758.46$               36,387.45$              6,371.01$                        

35032-112946   
from north of Tawas Beach Road  to 110' south of  Kirkland Drive, 
City of East Tawas  
and Baldwin Township, Iosco County

Hot mix asphalt reconstruction.  The scoping for this project was done 
under  
JN 109249.  

9,446,655.00$        10,482,200.45$        10/29/2018 9/17/2019 MDOT 1,183,479.27$                    226,386.86$            957,092.41$             MDOT 2,156,738.69$         1,453,642.34$        703,096.35$                   18

35032-112946    Total 9,446,655.00$        10,482,200.45$        1,183,479.27$                    226,386.86$            957,092.41$             2,156,738.69$         1,453,642.34$        703,096.35$                   

35032-201112   North of Andrew Drive north to the Iosco NCL; 
Rheul Road to the Tawas River Bridge

Multiple Course Micro-Surface 498,497.93$           509,325.82$              8/16/2019 8/14/2019 MDOT 13,606.69$                          3,575.68$                 10,031.01$               MDOT 33,034.48$               32,940.35$              94.13$                             6

35032-201112    Total 498,497.93$           509,325.82$              13,606.69$                          3,575.68$                 10,031.01$               33,034.48$               32,940.35$              94.13$                             

36000-209611   Crystal Falls TSC area-wide crack seal Crack seal 595,500.00$           595,500.00$              9/25/2020 9/2/2020 MDOT 4,019.90$                            4,019.90$                 -$                           MDOT 35,045.09$               11,381.94$              23,663.15$                     2

36000-209611    Total 595,500.00$           595,500.00$              4,019.90$                            4,019.90$                 -$                           35,045.09$               11,381.94$              23,663.15$                     

36011-203893   from state line to US-2 in Iron River. HMA overlay and shoulder aggregate. 1,338,124.01$        1,238,991.67$           9/13/2019 9/13/2019 MDOT 262.22$                               262.22$                    -$                           MDOT 39,048.88$               37,575.49$              1,473.39$                        10

36011-203893    Total 1,338,124.01$        1,238,991.67$           262.22$                               262.22$                    -$                           39,048.88$               37,575.49$              1,473.39$                        

36021-130204   Structure No. 4167, US-2 over the S Branch Iron River, 3.8 miles 
NW of M-73.

Railing replacement, minor deck patching, add concrete approach 
pavement and other misc approach work

199,705.27$           195,014.17$              8/30/2019 8/7/2019 MDOT 62,079.22$                          61,340.60$              738.62$                     MDOT 42,039.73$               41,946.41$              93.32$                             20

36021-130204    Total 199,705.27$           195,014.17$              62,079.22$                          61,340.60$              738.62$                     42,039.73$               41,946.41$              93.32$                             

36021-203887   from Nordstrom Road to Nash Creek Paver placed surface seal on travel lanes and shoulders 904,749.24$           890,829.86$              8/7/2020 8/11/2020 MDOT 15,078.56$                          15,078.56$              -$                           MDOT 59,889.30$               59,889.30$              -$                                  6

36021-203887    Total 904,749.24$           890,829.86$              15,078.56$                          15,078.56$              -$                           59,889.30$               59,889.30$              -$                                  

36022-126829   US-2 from Angeli's Plaza entrance easterly to Bates-Amasa Road.
Cold Milling, Joint Repairs, HMA Resurfacing, Drainage Improvements, 
Pavement Markings.

2,701,516.90$        2,792,985.59$           8/30/2019 10/18/2019 MDOT 215,895.68$                       215,895.68$            -$                           MDOT 254,489.94$             249,733.34$            4,756.60$                        14

36022-126829   US-2 from River Street to Angeli's Plaza in Iron River Cold milling and HMA resurfacing 211,269.38$           209,839.00$              8/30/2019 10/18/2019 MDOT 490.31$                               490.31$                    -$                           MDOT 11,490.44$               11,490.44$              -$                                  10

36022-126829    Total 2,912,786.28$        3,002,824.59$           216,385.99$                       216,385.99$            -$                           265,980.38$             261,223.78$            4,756.60$                        

36052-123029   Superior Region - Crystal Falls TSC Non-Freeway Signing Upgrade 1,243,790.14$        1,202,907.39$           10/4/2019 9/16/2019 MDOT 332,571.71$                       42,820.68$              289,751.03$             MDOT 87,483.64$               60,799.27$              26,684.37$                     20

36052-123029    Total 1,243,790.14$        1,202,907.39$           332,571.71$                       42,820.68$              289,751.03$             87,483.64$               60,799.27$              26,684.37$                     

37000-202012   Various locations TSC wide Delineation upgrades 109,217.90$           104,761.00$              10/4/2019 8/16/2019 MDOT 26,547.10$                          26,547.10$              -$                           MDOT 22,137.45$               1,149.35$                20,988.10$                     5

37000-202012    Total 109,217.90$           104,761.00$              26,547.10$                          26,547.10$              -$                           22,137.45$               1,149.35$                20,988.10$                     

37012-116402   US-127 BR at N Mission Road in Mt Pleasant, Isabella County
Intersection safety improvements including construction of a roundabout 
along with related drainage improvements and lighting.

1,373,937.12$        1,321,536.78$           9/19/2019 9/6/2019 Consultant 237,159.98$                       60,903.32$              176,256.66$             MDOT 284,430.99$             199,024.86$            85,406.13$                     15

37012-116402    Total 1,373,937.12$        1,321,536.78$           237,159.98$                       60,903.32$              176,256.66$             284,430.99$             199,024.86$            85,406.13$                     

37021-201355   West County Line easterly to Gilmore Road, Isabella County Milling and HMA overlay 1,659,661.78$        1,652,366.31$           9/13/2019 9/9/2019 MDOT 36,898.02$                          36,898.02$              -$                           MDOT 91,012.19$               3,148.30$                87,863.89$                     7

37021-201355    Total 1,659,661.78$        1,652,366.31$           36,898.02$                          36,898.02$              -$                           91,012.19$               3,148.30$                87,863.89$                     

38061-201028   Various Routes in Jackson, Hillsdale, and Lenawee Counties
HMA Crack Treatment and Overband Crack Fill using an innovative 
contracting method, fixed price-variable scope.

330,226.00$           330,226.00$              9/6/2019 7/24/2019 MDOT 4,320.54$                            4,320.54$                 -$                           MDOT 61,944.26$               26,239.20$              35,705.06$                     1

38061-201028    Total 330,226.00$           330,226.00$              4,320.54$                            4,320.54$                 -$                           61,944.26$               26,239.20$              35,705.06$                     

39000-201991   
Signalized intersections on M-43 in Van Buren and Kalamazoo 
County, M-51 and US-12 in Berrien County, US-131 in St. Joseph 
County, and M-96 in Calhoun County.

Install dilemma zone detection systems at nine signalized intersections in 
the Southwest Region.

432,249.20$           432,236.00$              5/1/2020 4/21/2020 MDOT 42,345.73$                          19,418.36$              22,927.37$               MDOT 55,141.29$               50,160.44$              4,980.85$                        5

39000-201991    Total 432,249.20$           432,236.00$              42,345.73$                          19,418.36$              22,927.37$               55,141.29$               50,160.44$              4,980.85$                        

39000-202022   
Various locations in the I-94, US-31, and I-69 corridors in the 
counties of Van Buren, Berrien, Branch, Calhoun, and Kalamazoo 
Counties.

Install delineators in Van Buren, Berrien, Branch, Calhoun, and Kalamazoo 
Counties.

389,773.00$           312,782.00$              11/1/2019 10/25/2019 MDOT 4,291.76$                            4,291.76$                 -$                           MDOT 29,662.11$               15,672.00$              13,990.11$                     5

39000-202022    Total 389,773.00$           312,782.00$              4,291.76$                            4,291.76$                 -$                           29,662.11$               15,672.00$              13,990.11$                     

39014-200633   On US-131 NB and SB from Milham Avenue to the pavement 
change north of Exit 38 (M-43).

Cold Mill and 2.0" HMA Overlay with Gap Graded Super-Pave Mix.   Detail 
8 repairs have been included to address underlying concrete pavement 
joints that are deteriorating.

5,778,711.93$        5,795,506.69$           6/21/2019 7/17/2019 MDOT 11,208.11$                          11,208.11$              -$                           MDOT 294,651.86$             204,992.95$            89,658.91$                     7

39014-200633   
Exit 44, SW quadrant of interchange, 5400 W. D Avenue, 
Oshtemo, Kalamazoo County, Alamo/Cooper Center Facility Lot 
No. 739002.

Hot mix asphalt resurfacing, crack and hole repair pre-work, selective post 
replacement, signs and pavement markings.

53,866.45$              51,876.34$                6/21/2019 7/17/2019 MDOT 2,348.37$                            2,348.37$                 -$                           MDOT -$                           -$                          -$                                  8

39014-200633    Total 5,832,578.38$        5,847,383.03$           13,556.48$                          13,556.48$              -$                           294,651.86$             204,992.95$            89,658.91$                     

39022-203024   All trunkline routes in the Southwest Region. Application of longitudinal pavement markings 1,682,262.84$        1,617,239.75$           11/30/2019 10/10/2019 MDOT -$                                      -$                           -$                           MDOT 131,548.51$             112,166.30$            19,382.21$                     1

39022-203024    Total 1,682,262.84$        1,617,239.75$           -$                                      -$                           -$                           131,548.51$             112,166.30$            19,382.21$                     

39022-203025   All trunkline routes in the Southwest Region. Application of special pavement markings 342,082.95$           336,232.60$              11/27/2019 10/10/2019 MDOT -$                                      -$                           -$                           MDOT 47,587.08$               28,269.56$              19,317.52$                     4

39022-203025    Total 342,082.95$           336,232.60$              -$                                      -$                           -$                           47,587.08$               28,269.56$              19,317.52$                     

39082-202704   M-43 over Kalamazoo River, 1 mile east of M-43/BUS-131 
interchange, Kalamazoo County

Joint repl, Crack sealer, Silane Waterproof deck, sidewalk, railing surface, 
Reseal end joints and construction joints.

268,062.61$           208,387.81$              10/18/2019 9/13/2019 MDOT 49,790.54$                          48,336.54$              1,454.00$                 MDOT 54,793.88$               54,793.88$              -$                                  15

39082-202704    Total 268,062.61$           208,387.81$              49,790.54$                          48,336.54$              1,454.00$                 54,793.88$               54,793.88$              -$                                  

40011-203976   Downtown Kalkaska from the southerly US-131/M-72 intersection 
to 700' north of the north US-131/M-72 intersection  

Mill and One Course 2" HMA Overlay, Detail 8 Joint Repairs, ADA Sidewalk 
Ramps

1,036,131.38$        1,148,480.55$           11/8/2019 6/22/2020 MDOT 17,061.55$                          17,061.55$              -$                           MDOT 98,238.24$               70,724.88$              27,513.36$                     13

40011-203976    Total 1,036,131.38$        1,148,480.55$           17,061.55$                          17,061.55$              -$                           98,238.24$               70,724.88$              27,513.36$                     

40023-205282   From east of Birch St to west of US-131.
Remove existing shoulders, rebuild to mainline pavement cross-section, 
pave top course full-width.  Stay within existing footprint by narrowing 
shoulders.  Drives and crossroads not expected to be impacted.

511,282.17$           466,486.35$              7/24/2020 6/22/2020 MDOT 28,848.87$                          28,848.87$              -$                           MDOT 34,351.04$               19,013.61$              15,337.43$                     6

40023-205282    Total 511,282.17$           466,486.35$              28,848.87$                          28,848.87$              -$                           34,351.04$               19,013.61$              15,337.43$                     

41000-132548   Kent County Overhead Sign Upgrading in Kent County 3,454,615.90$        3,312,799.47$           6/29/2020 5/11/2020 Consultant 479,489.41$                       61,488.82$              418,000.59$             MDOT 449,912.69$             89,894.09$              360,018.60$                   15

41000-132548    Total 3,454,615.90$        3,312,799.47$           479,489.41$                       61,488.82$              418,000.59$             449,912.69$             89,894.09$              360,018.60$                   



41000-200806   

Various locations across Grand Region including: US-131, 68th St 
and M-6 Interchange in Byron Township, Kent County; I-96 and US-
31 Interchange in City of Norton Shores, Fruitport Township, 
Muskegon County; US-31 BR and M-120 Interchange in City of 
Muskegon, Muskegon County.

Upgrade existing HID luminaire heads with LED lighting of interchange 
tower lighting at the US-131, 68th St and M-6 Interchange, I-96 at US-31 
Interchange and US-31 BR and M-120 Interchange. Retro-fit Grand Region 
Tower Lighting.

412,652.28$           406,140.00$              6/15/2019 7/29/2019 MDOT 44,532.36$                          43,979.54$              552.82$                     Consultant 55,215.07$               4,207.78$                51,007.29$                     15

41000-200806   M-6 and Kalamazoo Ave Interchange in Gaines Township, Kent 
County.

Construct Freeway Lighting In Interchange 206,488.34$           225,085.70$              6/15/2019 7/29/2019 MDOT 24,536.98$                          24,536.98$              -$                           Consultant 865.95$                     865.95$                    -$                                  15

41000-200806    Total 619,140.62$           631,225.70$              69,069.34$                          68,516.52$              552.82$                     56,081.02$               5,073.73$                51,007.29$                     

41025-117335   I-96 westbound on-ramp from M-44 Connector, City of Grand 
Rapids, Kent County.

Widen and extend the westbound on-ramp from M-44 Connector. 1,685,330.95$        1,675,259.34$           7/15/2019 12/14/2018 Consultant 297,452.92$                       132,919.54$            164,533.38$             MDOT 397,929.64$             336,963.10$            60,966.54$                     14

41025-117335   West River Drive east to the Grand River, including ramps at the 
US-131 interchange, in the city of Walker, Kent County.

Asphalt reconstrucƟon. 
The scoping activities for this project were completed under JN 122143.

3,031,619.57$        2,928,728.37$           7/15/2019 12/14/2018 Consultant 383,535.08$                       301,743.58$            81,791.50$               MDOT 390,341.28$             294,390.44$            95,950.84$                     14

41025-117335   (41025-B01-3 & B01-4) I -96 EB/WB over the Grand River, in the 
City of Grand Rapids, Kent County.

Deep overlay, steel beam repairs, full painting, barrier repairs, 
substructure patching and concrete approach replacement. 
The scoping for this project was completed under JN 128035.

4,124,964.22$        4,217,198.23$           7/15/2019 12/14/2018 Consultant 263,238.22$                       172,182.73$            91,055.49$               MDOT 412,194.73$             56,172.76$              356,021.97$                   25

41025-117335   
(41026-R04-3 & 4) I-96 over West River Dr; (41026-S07-3 & 4) I-96 
over US-131; (41025-S01-3 & 4) I-96 over Monroe Ave; (41025-S02-
3 & 4) I-96 over Coit Ave; in the City of Grand Rapids, Kent County.

Deep overlay on I-96 EB over Coit Avenue and Deck patching on all other 
bridges.  Fascia paint on Monroe Ave & Coit Avenue only.  Substructure 
repair on West River Drive and US-131 only.

1,321,199.15$        2,104,363.37$           7/15/2019 12/14/2018 MDOT 91,545.63$                          88,293.44$              3,252.19$                 MDOT 76,303.14$               11,652.20$              64,650.94$                     25

41025-117335    Total 10,163,113.89$      10,925,549.31$        1,035,771.85$                    695,139.29$            340,632.56$             1,276,768.79$         699,178.50$            577,590.29$                   

41027-123922   I-196 WB to US-131 NB Ramp and US-131 SB to I-196 WB Ramp in 
the city of Grand Rapids, Kent County

Project will patch bridge decks and apply high friction surface to two 
ramps.

208,582.32$           259,312.34$              10/5/2019 9/13/2019 MDOT 13,778.20$                          13,778.20$              -$                           MDOT 14,404.83$               110.44$                    14,294.39$                     5

41027-123922    Total 208,582.32$           259,312.34$              13,778.20$                          13,778.20$              -$                           14,404.83$               110.44$                    14,294.39$                     

41031-200149   
348' (NB) and 396' (SB) north of Patterson Avenue (South 
Junction) north to 491' (NB) and 417' (SB) north of 44th Street; in 
the City of Kentwood, Kent County.

Concrete joint repairs, longitudinal joint repairs and spall repairs. 723,593.82$           986,268.15$              11/2/2018 4/15/2019 Consultant 37,332.92$                          5,240.69$                 32,092.23$               MDOT 114,471.10$             1,373.00$                113,098.10$                   5

41031-200149    Total 723,593.82$           986,268.15$              37,332.92$                          5,240.69$                 32,092.23$               114,471.10$             1,373.00$                113,098.10$                   

41043-105481   M-37 east to I-96, in Grand Rapids Township, Kent County.
M-37 to I-96: Concrete joint repairs and diamond grinding; I-96 to east of I-
96: Coldmill and HMA overlay. 
The scoping activities for this project were completed under JN 128036.

941,168.40$           941,811.04$              9/1/2017 8/16/2017 Consultant -$                                      -$                           -$                           MDOT 98,318.71$               29,503.73$              68,814.98$                     13

41043-105481    Total 941,168.40$           941,811.04$              -$                                      -$                           -$                           98,318.71$               29,503.73$              68,814.98$                     

41043-113685   at Carl Drive, Ada Township, Kent County Extend the eastbound left turn lane storage and taper to Carl Drive. 426,135.54$           411,697.93$              11/15/2019 10/6/2019 MDOT 88,717.27$                          88,717.27$              -$                           MDOT 155,405.81$             89,599.21$              65,806.60$                     18

41043-113685    Total 426,135.54$           411,697.93$              88,717.27$                          88,717.27$              -$                           155,405.81$             89,599.21$              65,806.60$                     

41051-113387   Approximately 600 feet south of Leonard Street north 1,200 feet; 
in city of Grand Rapids and Grand Rapids Township, Kent County. 

Extend the dual left turn lanes from south of Leonard Street to the 
existing.

511,468.73$           450,160.30$              6/15/2019 11/15/2018 MDOT 133,201.82$                       133,201.82$            -$                           MDOT 117,884.30$             17,988.51$              99,895.79$                     18

41051-113387    Total 511,468.73$           450,160.30$              133,201.82$                       133,201.82$            -$                           117,884.30$             17,988.51$              99,895.79$                     

41061-128597   (41061-R01) M-11, over the CSX RR and Chicago Drive, in the City 
of Grandville, Kent County.

Deck patching, epoxy overlay, expansion joint replacement, substructure 
patching, slope protecƟon repairs, barrier patching and joint resealing. 
The scoping for this project was completed under JN 128034.

446,322.72$           392,353.21$              11/15/2018 6/2/2019 MDOT 63,365.28$                          63,365.28$              -$                           MDOT 60,958.76$               44,861.97$              16,096.79$                     5

41061-128597    Total 446,322.72$           392,353.21$              63,365.28$                          63,365.28$              -$                           60,958.76$               44,861.97$              16,096.79$                     

41064-129569   Kent County Freeway Signing Upgrading in Kent and Ottawa Counties 1,895,784.67$        1,907,712.59$           10/25/2019 10/25/2019 Consultant 5,655.20$                            5,655.20$                 -$                           Consultant 296,041.18$             13,772.90$              282,268.28$                   15

41064-129569    Total 1,895,784.67$        1,907,712.59$           5,655.20$                            5,655.20$                 -$                           296,041.18$             13,772.90$              282,268.28$                   

41101-112067   Wolverine Boulevard east to 312' east of Blakely Drive; in Plainfield 
and Cannon Townships, Kent County.

Asphalt reconstrucƟon with grade modificaƟons. 
The scoping for this project was done under JN 109126.

3,143,741.73$        3,156,383.87$           7/15/2019 9/4/2019 MDOT 367,641.54$                       367,641.54$            -$                           MDOT 611,412.72$             424,849.93$            186,562.79$                   13

41101-112067   312' east of Blakely Drive east to approximately 855' west of 
Myers Lake Avenue; in Cannon Township, Kent County.

Add center left turn lane. 1,806,166.02$        1,815,247.37$           7/15/2019 9/4/2019 MDOT 159,708.43$                       159,708.43$            -$                           MDOT 173,796.16$             162,643.51$            11,152.65$                     14

41101-112067    Total 4,949,907.75$        4,971,631.24$           527,349.97$                       527,349.97$            -$                           785,208.88$             587,493.44$            197,715.44$                   

41131-119771   Various locations in Grand Region. Signal Modernization for 15 Signals in Grand Region. 1,530,361.52$        1,536,149.33$           8/31/2018 6/15/2019 Consultant 624,137.65$                       406,173.48$            217,964.17$             Consultant 370,615.09$             86,194.31$              284,420.78$                   15

41131-119771    Total 1,530,361.52$        1,536,149.33$           624,137.65$                       406,173.48$            217,964.17$             370,615.09$             86,194.31$              284,420.78$                   

41131-203017   All trunkline routes in the Grand Region. Application of longitudinal pavement markings 2,571,349.07$        2,190,130.32$           11/1/2019 10/29/2019 MDOT -$                                      -$                           -$                           MDOT 60,309.20$               50,564.34$              9,744.86$                        1

41131-203017    Total 2,571,349.07$        2,190,130.32$           -$                                      -$                           -$                           60,309.20$               50,564.34$              9,744.86$                        

41131-203018   All trunkline routes in the Grand Region. Application of special pavement markings 487,614.10$           528,406.90$              11/1/2019 10/25/2019 MDOT -$                                      -$                           -$                           MDOT 95,700.04$               15,900.91$              79,799.13$                     1

41131-203018    Total 487,614.10$           528,406.90$              -$                                      -$                           -$                           95,700.04$               15,900.91$              79,799.13$                     

41133-119012   924' north of 14 Mile Road north to 132' north of White Creek 
Avenue in Algoma and Solon Townships, Kent County.

Asphalt reconstruction.  The scoping for this project was done under JN 
117705.

20,152,710.26$      19,690,967.40$        6/15/2018 9/13/2019 Consultant -$                                      -$                           -$                           MDOT 2,263,456.88$         1,359,779.34$        903,677.54$                   18

41133-119012   (41133-S03) US-131 under M-46 (17 Mile Road), Solon Township, 
Kent County.

Deck patching (including full depth), epoxy overlay, partial painting, P&H 
replacement, replacement of 4 cross frames, substructure patching, joint 
replacement, thrie beam retrofit, concrete approach replacement. 
The scoping for this project was completed under JN 122661. 

353,693.85$           336,921.92$              6/15/2018 9/13/2019 MDOT 42,275.22$                          42,275.22$              -$                           MDOT 45,108.34$               1,321.90$                43,786.44$                     7

41133-119012   (41133-S05) US-131 NB over White Creek Avenue, Solon 
Township, Kent County.

Deep overlay (including full depth deck patching), zone painting, P&H 
replacement, substructure repair, railing replacement, concrete surface 
coaƟng and concrete approach replacement. 
 
The scoping for this project was completed under JN 122661.

617,862.61$           676,436.71$              6/15/2018 9/13/2019 MDOT 26,240.38$                          26,240.38$              -$                           MDOT 67,126.95$               1,084.20$                66,042.75$                     25

41133-119012   (41133-S04) US-131 SB over White Creek Avenue, Solon Township, 
Kent County.

Deep Overlay (including full depth deck patching), zone painting, P&H 
replacement, substructure repair, railing replacement, concrete surface 
coaƟng and concrete approach replacement. 
The scoping for this project was completed under JN 122661.

581,868.60$           611,669.40$              6/15/2018 9/13/2019 MDOT 24,337.74$                          24,337.74$              -$                           MDOT 46,882.00$               809.74$                    46,072.26$                     25

41133-119012    Total 21,706,135.32$      21,315,995.43$        92,853.34$                          92,853.34$              -$                           2,422,574.17$         1,362,995.18$        1,059,578.99$                

42012-201151   Us-41 1st Street in Ahmeek to north of Lac Labelle Road in 
Keweenaw County

Double Chipseal with Aggregate Shoulders 1,646,782.68$        1,663,657.12$           11/5/2019 MDOT 34,343.88$                          34,343.88$              -$                           MDOT 79,202.79$               79,202.79$              -$                                  7

42012-201151    Total 1,646,782.68$        1,663,657.12$           34,343.88$                          34,343.88$              -$                           79,202.79$               79,202.79$              -$                                  

42012-204219   from 0.5 mi North of Lac La Belle Rd to the M-26 Junction in 
Copper Harbor, Keweenaw County

Single Course HMA Overlay with HMA scratch course to correct rutting 1,738,685.65$        1,724,586.51$           10/2/2019 MDOT 13,271.41$                          13,271.41$              -$                           MDOT 51,945.65$               49,665.29$              2,280.36$                        10

42012-204219    Total 1,738,685.65$        1,724,586.51$           13,271.41$                          13,271.41$              -$                           51,945.65$               49,665.29$              2,280.36$                        

42021-203191   42021-B05: M-26 over Eagle River 
42021-B03: M-26 (PED ONLY) over Eagle River

Deck Replacement, Structural Steel Repairs, Full Paint, HMA Overlay, 
Substructure Patching, Drain Extensions, Slope Repairs

2,168,519.75$        2,199,880.72$           10/18/2019 7/11/2020 Consultant 177,587.19$                       37,019.89$              140,567.30$             MDOT 302,306.70$             140,542.55$            161,764.15$                   60

42021-203191    Total 2,168,519.75$        2,199,880.72$           177,587.19$                       37,019.89$              140,567.30$             302,306.70$             140,542.55$            161,764.15$                   

43012-200554   

37' north of 7 Mile Road north to 48' north of the Lake/Wexford 
County Line; 88' south of US-10 (South Junction) north to 528' 
north of 44th Street; 565' south to 544' north of US-10 (North 
Junction); US-10 (North Junction) from 528' west of M-37 east to 
M-37; in village of Baldwin, townships of Webber, Eden, North 
Newkirk and South Branch, Lake and Wexford Counties.

Cold milling and one course asphalt overlay. 1,050,298.81$        1,096,452.89$           10/19/2018 6/14/2019 MDOT 20,030.46$                          20,030.46$              -$                           MDOT 96,941.42$               80,501.78$              16,439.64$                     10



43012-200554    Total 1,050,298.81$        1,096,452.89$           20,030.46$                          20,030.46$              -$                           96,941.42$               80,501.78$              16,439.64$                     

43022-204278   Grand Regionwide - Rural Trunkline Segments.  Segments TBD 
during design of project.

Overband Crack Fill (Fixed Price/Variable Scope). 450,000.00$           550,055.29$              7/21/2020 MDOT 9,192.61$                            9,192.61$                 -$                           MDOT 39,097.92$               11,255.88$              27,842.04$                     2

43022-204278    Total 450,000.00$           550,055.29$              9,192.61$                            9,192.61$                 -$                           39,097.92$               11,255.88$              27,842.04$                     

44044-132928   Five Lakes Rest Area on I-69 EB in Lapeer County, near MM 161
Install 200' concrete pad with Permanent Intermittent Truck Weigh 
Station to replace existing cut-outs.

169,568.50$           185,940.75$              10/5/2018 10/2/2018 MDOT 33,412.81$                          33,412.81$              -$                           MDOT 56,707.11$               24,185.61$              32,521.50$                     20

44044-132928    Total 169,568.50$           185,940.75$              33,412.81$                          33,412.81$              -$                           56,707.11$               24,185.61$              32,521.50$                     

45021-200981   Project begins at M-22 in the village of Empire and continues east 
to M-22 in the City of Traverse City.

Segment 1: From Empire easterly to 560 feet south of CR669 the project 
includes just delineator installaƟon. 
 
Segment 2: From 560 feet south of CR669 easterly to 646 feet east of 
CR616 the project includes 1.5 inch HMA Cold Milling and Resurfacing 
with shoulder repairs, pavement repairs, approach paving, guardrail 
replacement, and delineator installation.  Within this segment, HMA Cold 
Milling and Resurfacing is gapped from approximately Cedar Valley Road 
easterly to Goodrich Road. 
 
Segment 3: From 646 feet east of CR616 easterly to Traverse City the 
project includes just delineator installation.

1,817,251.14$        1,924,730.05$           8/24/2019 8/19/2019 MDOT 13,899.22$                          13,899.22$              -$                           MDOT 105,624.33$             71,896.15$              33,728.18$                     10

45021-200981    Total 1,817,251.14$        1,924,730.05$           13,899.22$                          13,899.22$              -$                           105,624.33$             71,896.15$              33,728.18$                     

45041-204228   Co. Rd. 641 east to the intersection of M-22 and M-204 in Suttons 
Bay

Texas Underseal, Single chip seal with a 1.5 inch one course overlay 1,450,243.27$        1,390,490.80$           11/15/2019 10/4/2019 MDOT 53,184.41$                          53,184.41$              -$                           MDOT 45,911.67$               37,090.61$              8,821.06$                        10

45041-204228   from 500 feet west of Gertrude St east to Co. Rd. 641 Mill and One Course HMA Overlay with ADA Ramp upgrades 217,115.24$           181,979.84$              11/15/2019 10/4/2019 MDOT 1,717.49$                            1,717.49$                 -$                           MDOT 23,370.59$               16,827.62$              6,542.97$                        10

45041-204228   M-22 west junction east to Gertrude St Single Course Chip Seal with Fog Seal 217,953.84$           203,180.33$              11/15/2019 10/4/2019 MDOT 557.15$                               557.15$                    -$                           MDOT 3,962.04$                 3,267.10$                694.94$                           6

45041-204228   Intersection of M-22/M-204 north to 650 ft. south of Reynolds Rd Mill and One Course HMA Overlay 300,969.22$           288,373.17$              11/15/2019 10/4/2019 MDOT 517.13$                               517.13$                    -$                           MDOT 11,028.40$               7,204.11$                3,824.29$                        10

45041-204228    Total 2,186,281.57$        2,064,024.14$           55,976.18$                          55,976.18$              -$                           84,272.70$               64,389.44$              19,883.26$                     

45071-203977   389' (at the north bridge approach) north of the centerline of 
Cherry Bend Rd northerly to 257' south of Lakeview Hills Rd 

Multiple Course Micro-Surface mainline and shoulders, misc. pavement 
and shoulder repairs

537,683.35$           534,766.84$              11/2/2019 10/4/2019 MDOT 16,307.38$                          16,307.38$              -$                           MDOT 16,591.94$               16,591.94$              -$                                  6

45071-203977    Total 537,683.35$           534,766.84$              16,307.38$                          16,307.38$              -$                           16,591.94$               16,591.94$              -$                                  

46082-200985   M-52 to Sunset Street in Tecumseh Township, in the City of 
Tecumseh, in Lenawee County.

HMA cold milling and single course HMA overlay with full depth pavement 
repairs and sidewalk ramp ADA upgrades.

846,267.91$           758,467.12$              7/13/2019 7/9/2019 MDOT 6,109.47$                            6,109.47$                 -$                           MDOT 150,169.73$             27,006.72$              123,163.01$                   5

46082-200985    Total 846,267.91$           758,467.12$              6,109.47$                            6,109.47$                 -$                           150,169.73$             27,006.72$              123,163.01$                   

47000-201069   Brighton TSC Wide (Livingston, Washtenaw, Monroe counties) Crack sealing 425,407.00$           427,112.05$              8/11/2019 7/25/2019 MDOT 7,373.66$                            7,373.66$                 -$                           Consultant 34,525.29$               527.95$                    33,997.34$                     2

47000-201069    Total 425,407.00$           427,112.05$              7,373.66$                            7,373.66$                 -$                           34,525.29$               527.95$                    33,997.34$                     

47066-120357   I-96 from W of M-59 to Ingham County Line Cable Median Barrier 605,164.54$           684,263.82$              11/15/2018 4/30/2020 Consultant 132,969.82$                       75,237.43$              57,732.39$               MDOT 274,714.09$             265,893.68$            8,820.41$                        10

47066-120357   I-96 Cable Rail from Doan Creek to Gramer Rd in Leroy Township
Installation of cable guardrail along the median of I-96 from East of M-52 
to Gramer Rd in Leroy Township

170,039.50$           159,575.70$              11/15/2018 4/30/2020 Consultant 60,579.71$                          15,487.93$              45,091.78$               MDOT 13,041.37$               9,479.11$                3,562.26$                        10

47066-120357   I-96 from M-52 to M-59; Ramps at the following interchanges: WB 
I-96/M-59; Fowlerville Rd: Weigh Station; M-52 Williamston Rd

Two course mill & resurface,concrete pavement repairs, ramps culvert 
lining

13,004,437.22$      15,386,148.10$        11/15/2018 4/30/2020 MDOT -$                                      -$                           -$                           MDOT 1,126,914.24$         584,238.44$            542,675.80$                   9

47066-120357    Total 13,779,641.26$      16,229,987.62$        193,549.53$                       90,725.36$              102,824.17$             1,414,669.70$         859,611.23$            555,058.47$                   

47082-132608   I-96 to East City Limits of Howell Cape Seal (Single Chip Seal with single course microsurface) 1,526,303.84$        1,648,304.30$           10/15/2019 10/23/2019 Consultant 63,386.84$                          15,972.05$              47,414.79$               MDOT 180,554.48$             180,554.48$            -$                                  5

47082-132608    Total 1,526,303.84$        1,648,304.30$           63,386.84$                          15,972.05$              47,414.79$               180,554.48$             180,554.48$            -$                                  

50011-132133   Various in Macomb, Oakland, and Wayne Countiese Crack Seal 2,191,207.04$        2,256,694.70$           10/15/2018 10/25/2019 MDOT 40,018.03$                          40,018.03$              -$                           Consultant 218,319.18$             9,374.53$                208,944.65$                   2

50011-132133    Total 2,191,207.04$        2,256,694.70$           40,018.03$                          40,018.03$              -$                           218,319.18$             9,374.53$                208,944.65$                   

50015-201373   27 Mile Road to 34 Mile Road (SB Only), Macomb County Concrete Pavement Repairs and misc. work 1,704,950.52$        2,152,808.33$           9/29/2019 10/9/2019 MDOT 23,072.23$                          23,072.23$              -$                           Consultant 159,357.13$             41,021.26$              118,335.87$                   6

50015-201373    Total 1,704,950.52$        2,152,808.33$           23,072.23$                          23,072.23$              -$                           159,357.13$             41,021.26$              118,335.87$                   

50022-201387   Romeo Plank Road to Elizabeth Road Concrete Pavement Repaires and misc. work 2,320,894.77$        2,187,106.77$           10/18/2019 5/1/2020 MDOT 5,584.61$                            5,584.61$                 -$                           Consultant 279,292.74$             34,890.65$              244,402.09$                   6

50022-201387    Total 2,320,894.77$        2,187,106.77$           5,584.61$                            5,584.61$                 -$                           279,292.74$             34,890.65$              244,402.09$                   

50052-206712   M-3 Gratiot @ Marketplace New signal and phasing 234,534.62$           234,561.77$              7/10/2020 4/29/2020 MDOT -$                                      -$                           -$                           Consultant 52,668.64$               2,443.31$                50,225.33$                     15

50052-206712    Total 234,534.62$           234,561.77$              -$                                      -$                           -$                           52,668.64$               2,443.31$                50,225.33$                     

50072-120387   
EB M-29 at Donner Rd, EB and WB M-29 at Seadon Drive, and EB 
and WB M-29 at Sass Rd in 
Chesterfield Twp, Macomb County

Construct EB and WB Dedicated Right Turn Lanes at three intersection on 
M-29 (23 Mile Rd), Signal upgrades 994,386.89$           914,431.48$              8/31/2019 8/30/2019 MDOT 242,626.74$                       191,317.16$            51,309.58$               Consultant 127,342.54$             21,369.98$              105,972.56$                   15

50072-120387   New Baltimore-West, at 23 Mile Road. Resurface existing carpool lot. 54,079.05$              180,071.91$              8/31/2019 8/30/2019 MDOT 4,714.60$                            4,714.60$                 -$                           Consultant 4,308.79$                 -$                          4,308.79$                        8

50072-120387    Total 1,048,465.94$        1,094,503.39$           247,341.34$                       196,031.76$            51,309.58$               131,651.33$             21,369.98$              110,281.35$                   

50111-129131   Macomb County Overhead Sign Upgrading 81,845.12$              79,815.00$                8/2/2019 7/31/2019 MDOT 42,494.27$                          21,101.96$              21,392.31$               Consultant 26,940.65$               3,887.62$                23,053.03$                     20

50111-129131    Total 81,845.12$              79,815.00$                42,494.27$                          21,101.96$              21,392.31$               26,940.65$               3,887.62$                23,053.03$                     

50111-209356   EB I-94 from north of Masonic Blvd to south of 14 Mile Road and 
north of Harper Ave and South of Shook Rd

High Friction Surface Treatment through the curve on EB I-94 in two 
segments

459,041.06$           434,267.25$              7/31/2020 8/22/2020 MDOT 10,988.37$                          714.36$                    10,274.01$               Consultant 56,185.78$               4,695.20$                51,490.58$                     10

50111-209356    Total 459,041.06$           434,267.25$              10,988.37$                          714.36$                    10,274.01$               56,185.78$               4,695.20$                51,490.58$                     

51031-200986   from 100' S of Dontz Rd north to 230' N of 8 Mile Rd (Onekama) 1.5" Mill and Resurface Mainline only w/ Shoulder Repairs 1,506,102.75$        1,237,564.29$           8/22/2020 8/6/2020 MDOT 10,024.01$                          10,024.01$              -$                           MDOT 73,681.28$               21,569.66$              52,111.62$                     10

51031-200986    Total 1,506,102.75$        1,237,564.29$           10,024.01$                          10,024.01$              -$                           73,681.28$               21,569.66$              52,111.62$                     

52000-205286   Various Routes in Baraga, Houghton, Keweenaw, Marquette and 
Ontonagon Counties.

Asphalt Crack Treatment and Overband Crack Seal 480,000.00$           472,999.99$              9/20/2019 10/20/2019 MDOT 17,148.32$                          17,148.32$              -$                           MDOT 27,708.67$               27,708.67$              -$                                  2

52000-205286    Total 480,000.00$           472,999.99$              17,148.32$                          17,148.32$              -$                           27,708.67$               27,708.67$              -$                                  

52000-209353   Various Routes in Baraga, Houghton, Keweenaw, Marquette and 
Ontonagon Counties.

Asphalt Crack Treatment and Overband Crack Seal 550,000.00$           550,000.01$              8/14/2020 8/8/2020 MDOT 21,326.02$                          21,326.02$              -$                           MDOT 29,378.65$               29,378.65$              -$                                  2

52000-209353    Total 550,000.00$           550,000.01$              21,326.02$                          21,326.02$              -$                           29,378.65$               29,378.65$              -$                                  

52011-201147   M-95 From CR LLK to US-41 Double Chipseal with Shoulder Gravel 659,651.67$           671,618.20$              7/19/2019 7/19/2019 MDOT 27,224.81$                          27,224.81$              -$                           MDOT 40,403.65$               40,403.65$              -$                                  7

52011-201147    Total 659,651.67$           671,618.20$              27,224.81$                          27,224.81$              -$                           40,403.65$               40,403.65$              -$                                  

52041-131822   US-41/M-28 from Water St to Malton Rd and 2nd St to Westwood 
Dr in Marquette County

Mill and HMA Overlay 1,574,165.10$        1,591,486.81$           10/10/2018 MDOT 33,025.81$                          33,025.81$              -$                           MDOT 107,283.68$             107,283.68$            -$                                  9

52041-131822    Total 1,574,165.10$        1,591,486.81$           33,025.81$                          33,025.81$              -$                           107,283.68$             107,283.68$            -$                                  

52041-201166   US-41 from Westwood Drive to West of M-95 HMA Overlay with Shoulder Gravel 2,692,895.04$        2,657,553.00$           8/28/2019 MDOT 26,779.40$                          26,779.40$              -$                           MDOT 135,739.66$             133,956.03$            1,783.63$                        8

52041-201166    Total 2,692,895.04$        2,657,553.00$           26,779.40$                          26,779.40$              -$                           135,739.66$             133,956.03$            1,783.63$                        

52055-116622   M-553, Sands Township beginning approximately 2 miles north of 
CR-480 and proceeding northerly.

Horizontal and Vertical Curve Re-alignment 3,193,605.95$        3,278,731.33$           10/20/2017 5/16/2018 MDOT 595,467.36$                       581,830.26$            13,637.10$               MDOT 451,656.73$             451,101.73$            555.00$                           20



52055-116622    Total 3,193,605.95$        3,278,731.33$           595,467.36$                       581,830.26$            13,637.10$               451,656.73$             451,101.73$            555.00$                           

52061-202778   M-28 at Acre Trail Road
Construction of a Left turn Lane and an offset Right Turn Lane Turn Lane 
at M-28 and Acre Trail road.

564,155.35$           566,035.18$              9/27/2019 9/27/2019 MDOT 50,999.82$                          50,999.82$              -$                           MDOT 32,532.25$               8,981.33$                23,550.92$                     8

52061-202778    Total 564,155.35$           566,035.18$              50,999.82$                          50,999.82$              -$                           32,532.25$               8,981.33$                23,550.92$                     

52081-201167   M-28 BR from US-41 to US-41 in the Cities of Negaunee and 
Ishpeming

Mill and one Course Asphalt Overlay with ADA Sidewalk Ramps 1,815,430.60$        1,664,352.61$           10/11/2019 10/25/2019 Consultant 289,578.48$                       42,137.56$              247,440.92$             Consultant 108,402.32$             44,271.81$              64,130.51$                     10

52081-201167    Total 1,815,430.60$        1,664,352.61$           289,578.48$                       42,137.56$              247,440.92$             108,402.32$             44,271.81$              64,130.51$                     

54011-201126   
Montcalm/Mecosta County Line north to 855' south of 14 Mile 
Road; in townships of Aetna, Deerfield, Austin, Mecosta and Big 
Rapids, villages of Morley and Stanwood, Mecosta County.

Overband Crack Fill, Single Course Chip Seal, Fog Seal 1,154,289.36$        1,081,080.10$           9/12/2019 MDOT 18,218.47$                          18,218.47$              -$                           MDOT 103,686.17$             96,876.75$              6,809.42$                        6

54011-201126    Total 1,154,289.36$        1,081,080.10$           18,218.47$                          18,218.47$              -$                           103,686.17$             96,876.75$              6,809.42$                        

55031-128658   

Structure B01 of 55031, M-35 over the Big Cedar River in Cedar 
River 
Structure B02 of 21021, US-2 / US-41 over the Ford River, 0.5 
miles E of Hyde

B01 of 55031: Complete Painting, Pin and Hanger Replacement, Joint 
Replacement, Minor Deck, Brush-block, and Substructure Patching, Add 
Concrete Approach Slabs, Structural Steel Repairs, Add Scour 
Countermeasures, and Maintaining Traffic 
B02 of 21021:  Joint Replacement, Minor Deck & Barrier Patching, and 
Maintaining Traffic

1,261,840.52$        1,426,001.46$           10/5/2018 10/25/2018 MDOT 160,979.01$                       101,841.84$            59,137.17$               MDOT 153,205.80$             148,559.48$            4,646.32$                        40

55031-128658    Total 1,261,840.52$        1,426,001.46$           160,979.01$                       101,841.84$            59,137.17$               153,205.80$             148,559.48$            4,646.32$                        

55031-201208   M-35 from north of Jimtown Road to Dunkas Road Cape Seal with Joint repairs and micro-cold milling in composite areas 1,371,791.07$        1,282,873.27$           8/30/2019 8/30/2019 MDOT 4,946.76$                            4,946.76$                 -$                           MDOT 45,896.45$               45,896.45$              -$                                  7

55031-201208    Total 1,371,791.07$        1,282,873.27$           4,946.76$                            4,946.76$                 -$                           45,896.45$               45,896.45$              -$                                  

58021-203285   

Just east of High Street to west of Jefferson Street in the village of 
Blissfield, in Lenawee County and from the Lenawee/Monroe 
County line to approximately 2,220 feet west of US-23 in Monroe 
County.

Concrete Pavement Repairs in Blissfield. HMA joint repairs, shoulder 
trenching and paving, and single course HMA overlay in Monroe County.

3,458,772.36$        3,247,184.67$           6/27/2019 7/26/2019 MDOT -$                                      -$                           -$                           MDOT 328,617.88$             306,440.04$            22,177.84$                     8

58021-203285    Total 3,458,772.36$        3,247,184.67$           -$                                      -$                           -$                           328,617.88$             306,440.04$            22,177.84$                     

58033-202451   US-23 under Sherman Road in Monroe County Partial superstructure replacement 220,591.48$           210,242.74$              5/25/2019 6/1/2019 MDOT 17,296.13$                          17,296.13$              -$                           MDOT 36,728.05$               30,305.69$              6,422.36$                        60

58033-202451    Total 220,591.48$           210,242.74$              17,296.13$                          17,296.13$              -$                           36,728.05$               30,305.69$              6,422.36$                        

58041-132582   Lenawee County Line to Wilcox Road multiple course micro-surface 495,805.26$           476,030.37$              9/8/2019 10/14/2019 MDOT 2,308.86$                            2,308.86$                 -$                           MDOT 64,799.16$               64,615.13$              184.03$                           5

58041-132582    Total 495,805.26$           476,030.37$              2,308.86$                            2,308.86$                 -$                           64,799.16$               64,615.13$              184.03$                           

58151-127463-2 Wetland mitigation to take place within the Raisin River / Lake Erie 
Lake Plain Watershed.

Design and construction of up to 50 acres of coastal wetland restoration. 1,167,662.00$        990,512.85$              6/1/2021 8/31/2019 Consultant 319,510.77$                       97,596.88$              221,913.89$             Consultant 132,952.44$             7,596.01$                125,356.43$                   N/A

58151-127463-2  Total 1,167,662.00$        990,512.85$              319,510.77$                       97,596.88$              221,913.89$             132,952.44$             7,596.01$                125,356.43$                   

58151-203994   Erie Road to Monroe/Wayne County Line Concrete pavement repair 944,516.96$           1,759,020.07$           5/21/2020 6/5/2020 MDOT 27,158.58$                          27,158.58$              -$                           MDOT 251,110.38$             3,767.70$                247,342.68$                   5

58151-203994    Total 944,516.96$           1,759,020.07$           27,158.58$                          27,158.58$              -$                           251,110.38$             3,767.70$                247,342.68$                   

58152-120423   I-75 from I-275 to West Road, in Wayne and Monroe County
Install Fiber OpƟc Cable 1,276,266.76$        1,276,107.74$           7/25/2019 7/22/2019 Consultant 314,576.00$                       85,882.11$              228,693.89$             MDOT 421,998.61$             242,406.19$            179,592.42$                   20

58152-120423    Total 1,276,266.76$        1,276,107.74$           314,576.00$                       85,882.11$              228,693.89$             421,998.61$             242,406.19$            179,592.42$                   

58171-201573   N01-58171: I-275 Bike Path over Grand Trunk Western Railroad 
N02-58171: I-275 Bike Path over Conrail

Bridge Removal 261,003.76$           253,005.43$              5/15/2020 3/26/2020 MDOT 29,595.32$                          29,595.32$              -$                           MDOT 33,435.21$               31,343.62$              2,091.59$                        N/A

58171-201573    Total 261,003.76$           253,005.43$              29,595.32$                          29,595.32$              -$                           33,435.21$               31,343.62$              2,091.59$                        

59023-202806   

East of Fish Creek east to the east Montcalm County Line, Carson 
City; Carson City Carpool Lot; Interchange ramps on US-131 at M-
82 and Cannonsville Road in Montcalm County and at 22 Mile 
Road in Kent and Montcalm Counties

Concrete Pavement Repair, Concrete Resealing, HMA approach 
resurfacing

605,201.69$           603,409.41$              10/4/2019 9/26/2019 MDOT 24,624.78$                          24,624.78$              -$                           MDOT 185,509.39$             125,859.10$            59,650.29$                     11

59023-202806    Total 605,201.69$           603,409.41$              24,624.78$                          24,624.78$              -$                           185,509.39$             125,859.10$            59,650.29$                     

59045-117997   74' east of M-66 (east junction) east to 58' west of Second Street, 
in Home Township and the Village of Edmore, Montcalm County.

POB east to Juniper Street: Multiple course HMA overlay with ASCRL; 
Juniper Street east to POE: Concrete joint repairs and diamond grinding.

2,288,005.53$        2,224,521.12$           7/18/2019 8/20/2019 MDOT 371,719.69$                       356,742.50$            14,977.19$               MDOT 242,153.67$             207,386.11$            34,767.56$                     14

59045-117997    Total 2,288,005.53$        2,224,521.12$           371,719.69$                       356,742.50$            14,977.19$               242,153.67$             207,386.11$            34,767.56$                     

60011-200988   Greasy Creek Road to M-32 Mill and Hot Mix Asphalt Overlay 1,814,451.40$        1,624,351.87$           11/8/2019 11/18/2019 MDOT 18,278.62$                          18,278.62$              -$                           MDOT 59,729.01$               46,503.25$              13,225.76$                     10

60011-200988    Total 1,814,451.40$        1,624,351.87$           18,278.62$                          18,278.62$              -$                           59,729.01$               46,503.25$              13,225.76$                     

60012-204145   Alpena TSC-wide HMA Crack Treatment 369,317.11$           347,483.25$              9/13/2019 10/17/2019 MDOT 9,248.67$                            9,248.67$                 -$                           MDOT 50,418.66$               44,939.88$              5,478.78$                        2

60012-204145    Total 369,317.11$           347,483.25$              9,248.67$                            9,248.67$                 -$                           50,418.66$               44,939.88$              5,478.78$                        

60021-131658   East of Manier Road to west of Parland Street Mill and Hot Mix Asphalt Overlay with minor shoulder widening 1,069,597.30$        1,278,410.30$           10/5/2018 7/2/2019 MDOT 15,152.95$                          15,152.95$              -$                           MDOT 239,065.52$             202,436.57$            36,628.95$                     10

60021-131658   east of Meridian Line Road to east to Manier Road, Montmorency 
County

Mill and One Course HMA Overlay 1,442,817.35$        1,218,442.49$           10/5/2018 7/2/2019 MDOT 6,757.26$                            6,757.26$                 -$                           MDOT 45,875.52$               31,668.61$              14,206.91$                     10

60021-131658    Total 2,512,414.65$        2,496,852.79$           21,910.21$                          21,910.21$              -$                           284,941.04$             234,105.18$            50,835.86$                     

61000-123308   
Within the I-96 at Airline Highway interchange, in the southeast 
corner of Farr Road and Airline Highway, Fruitport Township, 
Muskegon County.

Construct a new carpool parking lot. 216,326.88$           213,877.30$              9/27/2019 9/27/2019 MDOT 70,265.13$                          70,265.13$              -$                           MDOT 25,915.10$               17,823.11$              8,091.99$                        20

61000-123308    Total 216,326.88$           213,877.30$              70,265.13$                          70,265.13$              -$                           25,915.10$               17,823.11$              8,091.99$                        

61012-110686   At Whitehall Road; in city of North Muskegon, Muskegon County.
Extend existing wb left turn lane and add another wb left turn lane.  
Extend exisƟng nb leŌ turn lane.  
Scoping for this project completed under JN 117709.

731,892.11$           824,252.62$              11/1/2019 9/6/2019 MDOT 156,299.63$                       155,039.63$            1,260.00$                 MDOT 94,146.07$               36,505.05$              57,641.02$                     18

61012-110686   Whitehall Road east to Mid-Michigan Railroad; in city of North 
Muskegon, Muskegon Township, Muskegon County.

Rubblize, HMA overlay. 1,077,820.50$        875,941.90$              11/1/2019 9/6/2019 MDOT 382,724.10$                       339,358.38$            43,365.72$               MDOT 173,348.60$             140,262.41$            33,086.19$                     14

61012-110686   Whitehall Road east to Mid-Michigan Railroad; in city of North 
Muskegon, Muskegon Township, Muskegon County.

Widen for center left turn lane 213,619.74$           183,251.85$              11/1/2019 9/6/2019 MDOT -$                                      -$                           -$                           MDOT 1,002.50$                 1,002.50$                -$                                  14

61012-110686    Total 2,023,332.35$        1,883,446.37$           539,023.73$                       494,398.01$            44,625.72$               268,497.17$             177,769.96$            90,727.21$                     

61012-118165   Mid-Michigan Railroad east to Getty Street; in Muskegon 
Township, Muskegon County.

Rubblize, HMA overlay, curb & gutter, storm sewer. 1,205,071.31$        1,311,961.57$           6/2/2020 6/2/2020 MDOT 242,578.90$                       197,463.95$            45,114.95$               MDOT 208,229.01$             188,051.54$            20,177.47$                     14

61012-118165   Mid-Michigan Railroad east to Getty Street; in Muskegon 
Township, Muskegon County. 

Addition of Center Left Turn Lane 683,324.80$           715,049.93$              6/2/2020 6/2/2020 MDOT 19,457.82$                          19,457.82$              -$                           MDOT 31,277.34$               23,663.81$              7,613.53$                        14

61012-118165   Mid-Michigan Railroad east to Getty Street; in Muskegon 
Township, Muskegon County. 

Widen for center left turn lane 974,996.07$           916,026.44$              6/2/2020 6/2/2020 MDOT -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  14

61012-118165    Total 2,863,392.18$        2,943,037.94$           262,036.72$                       216,921.77$            45,114.95$               239,506.35$             211,715.35$            27,791.00$                     

61012-128124   Getty Street east to Old Orchard Lane, in Muskegon and Dalton 
townships, Muskegon County.

Cold mill, detail 8 joint repairs and HMA  overlay. 899,909.59$           853,232.67$              6/2/2020 6/2/2020 MDOT 32,212.07$                          32,212.07$              -$                           MDOT 208,002.96$             60,370.96$              147,632.00$                   9

61012-128124   Old Orchard Lane east to M-82; in Dalton, Cedar Creek, Holton and 
Sheridan Townships, Muskegon and Newaygo Counties.

From Old Orchard Lane east to Marvin Road, 2" coldmill and 2" asphalt 
overlay.  From Marvin Road east to M-82, 1.5" coldmill and 1.5" asphalt 
overlay.

4,143,571.76$        4,109,532.25$           6/2/2020 6/2/2020 MDOT -$                                      -$                           -$                           MDOT 250,529.26$             221,969.66$            28,559.60$                     10

61012-128124    Total 5,043,481.35$        4,962,764.92$           32,212.07$                          32,212.07$              -$                           458,532.22$             282,340.62$            176,191.60$                   

61073-51471    929' east of Hall Street west to The White River, in the city of 
Whitehall, Muskegon County.

HMA resurfacing from Hall Street to Franklin Street and Division Street to 
The White River. 
HMA Reconstruction with minor widening, new curb and gutter, and 
drainage from Franklin Street to Division Street.

2,490,810.51$        2,476,622.23$           11/1/2019 11/1/2019 Consultant 313,005.52$                       145,297.38$            167,708.14$             MDOT 324,374.24$             225,472.24$            98,902.00$                     14

61073-51471     Total 2,490,810.51$        2,476,622.23$           313,005.52$                       145,297.38$            167,708.14$             324,374.24$             225,472.24$            98,902.00$                     



61075-126927   

(61075-B01) US-31 SB over the Muskegon River; (61075-B03) US-
31 SB over the North Channel of the Muskegon River; (61075-B04) 
US-31 NB over the North Channel of the Muskegon River, 
Muskegon Township, Muskegon County.

(61075-B01) Replace south approach slab, deck crack sealing; (61075-B03) 
Partial replacement of pier 2s, joint replacement at pier 2s, deck crack 
sealing, deck patching, bridge railing work,  concrete surface coating and 
deck drain extensions; (61075-B04) Patching pier 2s, joint replacement at 
pier 2s, deck patching, deck crack sealing, bridge railing work, deck drain 
extensions. 
The scoping for this project was completed under JN 125405.

657,664.24$           770,511.27$              5/20/2019 10/14/2019 MDOT 201,652.17$                       83,692.79$              117,959.38$             MDOT 79,838.02$               12,836.52$              67,001.50$                     20

61075-126927    Total 657,664.24$           770,511.27$              201,652.17$                       83,692.79$              117,959.38$             79,838.02$               12,836.52$              67,001.50$                     

61152-204559   Airline Rd over US-31 & US-31 Ramp.  I-96 EB & WB over Airline 
Rd.

61152-S01: deck patching, joint replacement, resealing end joints, metal 
mesh panels over Freeway, heat straightening at HLH; 
61152-S02: shallow overlay, metal mesh panels over ramp lane, 
substructure repairs; 
61152-S07: deck patching, joint replacement, resealing end joints; 
61152-S06: shallow overlay, substructure repairs.

1,428,358.45$        1,499,652.18$           10/19/2020 5/7/2020 MDOT -$                                      -$                           -$                           MDOT 112,637.55$             111,097.55$            1,540.00$                        15

61152-204559    Total 1,428,358.45$        1,499,652.18$           -$                                      -$                           -$                           112,637.55$             111,097.55$            1,540.00$                        

63000-202007   Macomb TSC: I-94, M-53; Oakland TSC: I-696, I-275, M-10, M-5; 
Detroit/Taylor TSC:  I-75, I-275, US-12, US-24

Install enhanced delineation on guardrails 254,035.50$           260,350.00$              11/1/2019 10/8/2019 MDOT 43,180.79$                          43,180.79$              -$                           MDOT 22,877.36$               666.32$                    22,211.04$                     5

63000-202007    Total 254,035.50$           260,350.00$              43,180.79$                          43,180.79$              -$                           22,877.36$               666.32$                    22,211.04$                     

63000-203019   All trunkline routes in the Metro Region. Application of longitudinal pavement markings 2,819,883.71$        2,305,867.24$           12/1/2019 9/5/2019 MDOT 12,538.82$                          12,538.82$              -$                           MDOT 139,212.60$             22,898.52$              116,314.08$                   1

63000-203019    Total 2,819,883.71$        2,305,867.24$           12,538.82$                          12,538.82$              -$                           139,212.60$             22,898.52$              116,314.08$                   

63000-203021   All trunkline routes in the Metro Region. Application of special pavement markings 1,204,680.25$        1,115,782.80$           12/1/2019 5/3/2020 MDOT 11,291.21$                          11,291.21$              -$                           MDOT 141,087.05$             19,241.73$              121,845.32$                   4

63000-203021    Total 1,204,680.25$        1,115,782.80$           11,291.21$                          11,291.21$              -$                           141,087.05$             19,241.73$              121,845.32$                   

63022-119805   S10-63022: I-96 BL (Grand River Ave/ 10 Mile Rd) over M-5 

S10-63022: Deep overlay, south railing replacement, north sidewalk 
widening and barrier replacement, fencing, slope repair, substructure 
patch, approach 
PE/PE-S only for S11-63022: Deck patch, healer sealer, joints, partial deck 
replacement (Span 1), substructure patching, steel repair, approach

984,078.07$           1,178,880.63$           6/1/2020 7/15/2020 MDOT 355,265.45$                       250,018.44$            105,247.01$             Consultant 293,975.79$             113,937.76$            180,038.03$                   25

63022-119805   Metro Region Freeway Signing Upgrade 3,869,944.92$        3,919,620.91$           6/1/2020 7/15/2020 MDOT 443,531.17$                       30,822.95$              412,708.22$             Consultant 407,861.72$             9,016.72$                398,845.00$                   20

63022-119805   Halstead Road to Grand River Road HMA Mill and Overlay and miscellaneous work 6,066,721.48$        5,487,739.63$           6/1/2020 7/15/2020 MDOT 110,365.50$                       72,754.13$              37,611.37$               Consultant 452,477.34$             41,058.04$              411,419.30$                   10

63022-119805   S11-63022: Drake Rd over M-5
Deck patch, healer sealer, joints, partial deck replacement (Span 1), 
substructure patching, steel repair, approach

916,886.08$           946,656.80$              6/1/2020 7/15/2020 MDOT -$                                      -$                           -$                           Consultant 249,495.01$             22,905.59$              226,589.42$                   5

63022-119805    Total 11,837,630.55$      11,532,897.97$        909,162.12$                       353,595.52$            555,566.60$             1,403,809.86$         186,918.11$            1,216,891.75$                

63042-116512   Old M-59 (Auburn Road) between Crooks and Livernois, City of 
Rochester Hills, Oakland TSC, Oakland County.

Add Center Left Turn Lane, extend drainage culvets, reconstruct drainage 
structures, resurface with bituminous. Note: The main purpose of adding 
the Center Left Turn Lane is to prevent crashes and not intended to 
increase pavement life. 

1,016,439.00$        1,060,527.88$           10/20/2017 9/5/2019 MDOT 217,816.15$                       144,647.88$            73,168.27$               Consultant 171,833.60$             34,787.15$              137,046.45$                   12

63042-116512   

WB Auburn Rd @ Barclay, EB Auburn Rd @ Cone, EB and WB 
Auburn Rd @  Culberston, EB and WB Auburn Rd @ John R Rd,  
EB and WB Auburn Rd @  Livernois Rd, EB Auburn Rd @ Rochester 
Rd, in City of Rochester Hills, Oakland County.

Construct EB and WB dedicated right turn lanes at Six Intersections on 
Auburn Road.

2,740,340.22$        2,757,192.17$           10/20/2017 9/5/2019 MDOT 560,137.97$                       388,639.47$            171,498.50$             Consultant 419,366.32$             25,718.37$              393,647.95$                   15

63042-116512    Total 3,756,779.22$        3,817,720.05$           777,954.12$                       533,287.35$            244,666.77$             591,199.92$             60,505.52$              530,694.40$                   

63043-200956   63043-P01: Silverdome Pedestrian Bridge over M-59,  Strc #7836 bridge removal 279,687.85$           310,198.32$              10/10/2019 8/17/2019 MDOT 26,580.54$                          26,580.54$              -$                           MDOT 30,488.40$               28,469.47$              2,018.93$                        N/A

63043-200956    Total 279,687.85$           310,198.32$              26,580.54$                          26,580.54$              -$                           30,488.40$               28,469.47$              2,018.93$                        

63051-200434   14 Mile to 16 Mile Road HMA Mill and Resurface, ADA ramps, and miscellaneous work 3,358,238.84$        3,008,690.40$           8/10/2018 8/14/2018 MDOT 210,715.16$                       21,482.64$              189,232.52$             MDOT 524,388.41$             95,733.58$              428,654.83$                   6

63051-200434    Total 3,358,238.84$        3,008,690.40$           210,715.16$                       21,482.64$              189,232.52$             524,388.41$             95,733.58$              428,654.83$                   

63052-202751   

US-24 from Long Lake Rd to Orchard Lake Rd (SB), US-24 from 
Long Lake Rd to Square Lake Rd (NB) and  
US-24 (SB & NB) at the Maple Rd Intersection, W.  Bloomfield 
Township, Oakland County

2" Milling and One Course Asphalt Overlay 6,098,061.18$        5,828,538.53$           11/15/2018 7/20/2019 MDOT 194,806.36$                       118,277.17$            76,529.19$               Consultant 902,201.79$             51,731.41$              850,470.38$                   7

63052-202751    Total 6,098,061.18$        5,828,538.53$           194,806.36$                       118,277.17$            76,529.19$               902,201.79$             51,731.41$              850,470.38$                   

63053-208018   Various Locations in Metro Region HMA Crack Treatment 593,310.20$           585,641.60$              10/28/2019 10/7/2019 MDOT 31,662.55$                          31,662.55$              -$                           MDOT 55,020.70$               20,168.42$              34,852.28$                     2

63053-208018    Total 593,310.20$           585,641.60$              31,662.55$                          31,662.55$              -$                           55,020.70$               20,168.42$              34,852.28$                     

63101-110936   

Various locaƟons in Metro Region.  
DMS WB I-696 & Inkster 
DMS SB M-10 & Livernois 
DMS SB M-5 & 13 Mile Road 
CCTV I-696 & Hoover 
CCTV I-696 & Grossbeck 
CCTV I-696 & Barkman 
CCTV I-75 & Westminster 

ITS infrastructure including DMS and CCTV cameras at various locations 
throughout Metro Region. 

1,179,310.97$        1,273,805.68$           10/31/2018 1/13/2019 Consultant 177,355.58$                       30,706.07$              146,649.51$             Consultant 392,854.10$             96,715.46$              296,138.64$                   15

63101-110936    Total 1,179,310.97$        1,273,805.68$           177,355.58$                       30,706.07$              146,649.51$             392,854.10$             96,715.46$              296,138.64$                   

63192-120415   Michigan Air Line Trail over M-5, in Commerce Twp, in Oakland 
County

Construct non-motorized grade separation facility over M-5 (pedestrian 
bridge).  

4,977,564.28$        5,047,762.08$           8/15/2018 9/27/2019 MDOT 700,091.08$                       652,659.64$            47,431.44$               Consultant 1,073,284.62$         115,972.36$            957,312.26$                   75

63192-120415    Total 4,977,564.28$        5,047,762.08$           700,091.08$                       652,659.64$            47,431.44$               1,073,284.62$         115,972.36$            957,312.26$                   

64015-126486   
0.57 miles (NB) and 0.55 miles (SB) north of M-20 north to 0.64 
miles (NB) and 0.83 miles (SB) north of Shelby Road; in Shelby and 
Benona townships, Oceana County.

Cold mill and HMA overlay.  The scoping for this project was completed 
under JN 128038.

1,794,172.43$        1,662,490.50$           6/1/2020 9/18/2019 Consultant 34,809.71$                          5,493.35$                 29,316.36$               MDOT 180,987.55$             153,385.69$            27,601.86$                     8

64015-126486    Total 1,794,172.43$        1,662,490.50$           34,809.71$                          5,493.35$                 29,316.36$               180,987.55$             153,385.69$            27,601.86$                     

64015-131774   The North Branch Pentwater River north to the Oceana North 
County Line; in Pentwater and Weare townships, Oceana County.

Cold mill and HMA  overlay.  The scoping for this project was completed 
under JN 128038.

978,878.62$           925,202.34$              10/28/2019 6/17/2019 MDOT 4,988.66$                            4,988.66$                 -$                           MDOT 70,461.31$               55,820.38$              14,640.93$                     8

64015-131774    Total 978,878.62$           925,202.34$              4,988.66$                            4,988.66$                 -$                           70,461.31$               55,820.38$              14,640.93$                     

65011-204199   Various Locations within the Alpena and Gaylord TSCs HMA Crack Treament 253,924.62$           248,557.96$              8/28/2020 8/27/2020 MDOT 8,890.05$                            8,890.05$                 -$                           MDOT 27,032.67$               26,901.58$              131.09$                           2

65011-204199    Total 253,924.62$           248,557.96$              8,890.05$                            8,890.05$                 -$                           27,032.67$               26,901.58$              131.09$                           

65041-201106   Northbound and Southbound I-75 from Cook Road to Ski Park 
Road 

Hot Mix Asphalt Mill and Resurface 2,840,352.43$        2,787,167.68$           7/2/2019 12/12/2019 MDOT 7,925.64$                            7,925.64$                 -$                           MDOT 149,876.70$             80,579.11$              69,297.59$                     10

65041-201106   Ski Park Road to the Ogemaw West County Line
Two Course Hot Mix Asphalt Resurfacing  with Rubblized Concrete Joint 
Repair

2,095,428.35$        2,137,814.10$           7/2/2019 12/12/2019 MDOT 60,352.29$                          60,352.29$              -$                           MDOT 34,465.22$               34,465.22$              -$                                  10

65041-201106    Total 4,935,780.78$        4,924,981.78$           68,277.93$                          68,277.93$              -$                           184,341.92$             115,044.33$            69,297.59$                     

66031-203982   
US-45 from the Gogebic County Line north to M-28; continuing 7.2 
miles north of M-28 to the Baltimore River Bridge in Ontonagon 
County.

Double Chip Seal with shoulder gravel 2,051,062.60$        1,923,455.46$           5/15/2020 MDOT 29,040.78$                          29,040.78$              -$                           MDOT 65,991.56$               65,991.56$              -$                                  7

66031-203982    Total 2,051,062.60$        1,923,455.46$           29,040.78$                          29,040.78$              -$                           65,991.56$               65,991.56$              -$                                  



66042-202664   M-38 Culverts east and west of Calumet Road in Ontonagon 
Township, Ontonagon County

Culvert lining and end section replacement 576,385.00$           586,765.90$              9/27/2019 7/24/2019 MDOT 8,537.20$                            8,537.20$                 -$                           MDOT 27,972.93$               27,972.93$              -$                                  50

66042-202664    Total 576,385.00$           586,765.90$              8,537.20$                            8,537.20$                 -$                           27,972.93$               27,972.93$              -$                                  

67000-128719   East of the US-131/ 20 Mile Road Interchange in Burdell Township, 
Osceola County.  Facility ID 367001.

HMA Reconstruction 39,772.77$              44,595.96$                5/2/2020 5/13/2020 MDOT 4,637.55$                            4,637.55$                 -$                           MDOT 39,457.16$               35,772.43$              3,684.73$                        20

67000-128719   

0.808 miles south of 14 Mile Road north to the White Pine Trail 
(R01 of 83031), including SB ramps at the 14 Mile Road and 20 
Mile Road interchanges; in Leroy, Burdell, Clam Lake and Sherman 
townships, Osceola and Wexford counties.

Coldmill, detail 8 joint repairs and HMA overlay.  The scoping for this 
project was completed under JN 128037.

2,272,325.05$        2,207,925.52$           5/2/2020 5/13/2020 MDOT 27,433.52$                          27,433.52$              -$                           MDOT 101,669.03$             57,908.45$              43,760.58$                     8

67000-128719    Total 2,312,097.82$        2,252,521.48$           32,071.07$                          32,071.07$              -$                           141,126.19$             93,680.88$              47,445.31$                     

67017-201131   

0.58 miles north of US-10 north to 0.54 miles north of 14 Mile 
Road, including ramps at the 11 Mile Road and 14 Mile Road 
interchanges; in Richmond, Lincoln and Leroy townships, Osceola 
County.

Milling and One Course Asphalt Overlay. 2,503,840.58$        2,514,392.35$           9/12/2019 9/12/2019 MDOT 25,263.33$                          25,263.33$              -$                           MDOT 148,723.70$             105,038.62$            43,685.08$                     10

67017-201131    Total 2,503,840.58$        2,514,392.35$           25,263.33$                          25,263.33$              -$                           148,723.70$             105,038.62$            43,685.08$                     

68042-203951   

M-72from east of Maple Drive to Crooked Lake Road, Oscoda and 
Alcona CounƟes; 
M-65 from Bamfield Road to M-72 in Alcona County; 
M-33 from south of Island Lake Drive to south of County Road 
612, Oscoda and Alcona Counties

Single Course Chip Seal with Fog Seal 1,324,513.82$        1,333,441.00$           9/30/2019 9/9/2019 MDOT 9,593.73$                            9,593.73$                 -$                           MDOT 38,013.74$               27,500.88$              10,512.86$                     6

68042-203951    Total 1,324,513.82$        1,333,441.00$           9,593.73$                            9,593.73$                 -$                           38,013.74$               27,500.88$              10,512.86$                     

69021-204273   US-131 east to Murner Rd, Otsego County Paver Placed Surface Seal 2,963,028.85$        2,643,627.44$           8/16/2019 10/25/2019 MDOT 21,365.62$                          21,365.62$              -$                           Consultant 227,785.48$             28,680.28$              199,105.20$                   6

69021-204273    Total 2,963,028.85$        2,643,627.44$           21,365.62$                          21,365.62$              -$                           227,785.48$             28,680.28$              199,105.20$                   

69021-204275   M-32/GLC crossing (G01 of 69021) in Elmira, Otsego County Roadway paving and MOT for railroad crossing replacement project. 227,703.61$           214,063.95$              10/25/2019 12/24/2019 MDOT 13,728.18$                          13,728.18$              -$                           MDOT 21,134.90$               10,045.94$              11,088.96$                     10

69021-204275    Total 227,703.61$           214,063.95$              13,728.18$                          13,728.18$              -$                           21,134.90$               10,045.94$              11,088.96$                     

69023-109863   Gaylord TSC Non-Freeway Signing Upgrade 1,278,573.02$        1,283,336.74$           8/16/2019 9/11/2019 MDOT 405,054.34$                       138,577.35$            266,476.99$             Consultant 151,916.59$             13,525.25$              138,391.34$                   20

69023-109863    Total 1,278,573.02$        1,283,336.74$           405,054.34$                       138,577.35$            266,476.99$             151,916.59$             13,525.25$              138,391.34$                   

69023-200935   from 730' east of Hayes Road to 930' east of Turtle Lake Road, 
Otsego County.

Single course chip seal with fog seal 545,907.00$           612,978.63$              6/28/2019 9/24/2019 MDOT 12,789.20$                          12,789.20$              -$                           Consultant 65,296.95$               10,281.30$              55,015.65$                     6

69023-200935    Total 545,907.00$           612,978.63$              12,789.20$                          12,789.20$              -$                           65,296.95$               10,281.30$              55,015.65$                     

69023-203022   All trunkline routes in the North Region Application of longitudinal pavement markings 1,763,878.19$        1,595,608.60$           11/29/2019 10/19/2019 MDOT 6,788.20$                            6,788.20$                 -$                           MDOT 62,178.99$               62,084.23$              94.76$                             1

69023-203022    Total 1,763,878.19$        1,595,608.60$           6,788.20$                            6,788.20$                 -$                           62,178.99$               62,084.23$              94.76$                             

69023-203023   All trunkline routes in the North Region. Application of special pavement markings 382,432.61$           377,632.26$              11/29/2019 10/28/2019 MDOT 4,968.80$                            4,968.80$                 -$                           MDOT 34,771.14$               34,771.14$              -$                                  3

69023-203023    Total 382,432.61$           377,632.26$              4,968.80$                            4,968.80$                 -$                           34,771.14$               34,771.14$              -$                                  

70014-203303   B02-70014 US-31 over Grand River (Grand Haven Bascule Bridge) Electrical work 737,917.00$           920,149.60$              5/13/2019 11/19/2019 MDOT 95,082.05$                          10,820.74$              84,261.31$               MDOT 185,866.65$             80,442.75$              105,423.90$                   15

70014-203303    Total 737,917.00$           920,149.60$              95,082.05$                          10,820.74$              84,261.31$               185,866.65$             80,442.75$              105,423.90$                   

70016-203378   US-31 at M-104 interchange Freeway lighting upgrade 99,163.64$              109,738.74$              12/16/2019 8/9/2020 MDOT 27,343.60$                          27,343.60$              -$                           MDOT 5,669.30$                 1,861.08$                3,808.22$                        15

70016-203378    Total 99,163.64$              109,738.74$              27,343.60$                          27,343.60$              -$                           5,669.30$                 1,861.08$                3,808.22$                        

70023-207917   

EB from Waverly Road east to I-196 and WB from The Macatawa 
River east to I-196, including ramps at the I-196 interchange; in 
cities of Holland and Zeeland, townships of Holland and Zeeland, 
Ottawa County.

Full Depth Concrete Pavement Repair 218,892.00$           221,924.61$              1/27/2020 1/27/2020 MDOT 2,694.42$                            2,694.42$                 -$                           MDOT 23,642.60$               504.39$                    23,138.21$                     5

70023-207917    Total 218,892.00$           221,924.61$              2,694.42$                            2,694.42$                 -$                           23,642.60$               504.39$                    23,138.21$                     

70063-131775   

0.66 miles (EB) and 1.30 miles (WB) west of 68th Avenue east to 
0.41 miles (EB) and 0.45 miles (WB) east of Bristol Avenue, 
including 68th Avenue, 48th Avenue, 16th Avenue, M-11 
(Ironwood Drive), 8th Avenue, Walker Rest Area, Fruit Ridge 
Avenue and Walker Avenue interchange ramps; in Polkton, Wright 
and Tallmadge townships, cities of Coopersville and Walker, 
Ottawa and Kent counties.

Full depth concrete joint repairs, concrete joint resealing, underdrain 
outlet cleanout and milling and one course asphalt overlay on ramps.

2,936,365.75$        2,866,486.86$           8/12/2019 9/23/2019 Consultant 74,618.16$                          10,215.92$              64,402.24$               MDOT 416,282.84$             87,206.28$              329,076.56$                   8

70063-131775    Total 2,936,365.75$        2,866,486.86$           74,618.16$                          10,215.92$              64,402.24$               416,282.84$             87,206.28$              329,076.56$                   

70063-132546   I-96, Ottawa County Overhead Sign Upgrading on I-96 in Ottawa County 150,037.42$           150,542.36$              9/23/2019 4/22/2019 MDOT 76,950.11$                          76,950.11$              -$                           MDOT 12,556.15$               8,747.80$                3,808.35$                        15

70063-132546    Total 150,037.42$           150,542.36$              76,950.11$                          76,950.11$              -$                           12,556.15$               8,747.80$                3,808.35$                        

70063-205281   112th Ave over I-96
MSE wall repair; repair damaged MSE wall, coping, and slope paving; 
includes MOT.

72,975.44$              75,479.13$                5/25/2020 6/12/2019 MDOT 9,346.98$                            9,346.98$                 -$                           MDOT 7,599.94$                 324.42$                    7,275.52$                        15

70063-205281    Total 72,975.44$              75,479.13$                9,346.98$                            9,346.98$                 -$                           7,599.94$                 324.42$                    7,275.52$                        

70900-107961   Van Timmeran Property--T7N, R15W, Section 13 (Robinson 
Township).

Purchase, design and construct a 70 acre corrective action site in the 
Grand River Watershed.  MDOT has identified a need for approximately 70 
acres of corrective action wetland for failing acreage associated with M-6 
and M-45 Corridors.

697,782.08$           721,951.31$              11/15/2019 11/15/2019 MDOT 280,778.40$                       103,078.31$            177,700.09$             MDOT 76,306.99$               41,800.10$              34,506.89$                     50

70900-107961    Total 697,782.08$           721,951.31$              280,778.40$                       103,078.31$            177,700.09$             76,306.99$               41,800.10$              34,506.89$                     

71073-110091   Alpena TSC Non-Freeway Signing Upgrade 1,055,432.65$        992,818.13$              9/25/2020 8/21/2020 MDOT 255,099.28$                       40,132.58$              214,966.70$             MDOT 204,658.75$             137,091.24$            67,567.51$                     15

71073-110091    Total 1,055,432.65$        992,818.13$              255,099.28$                       40,132.58$              214,966.70$             204,658.75$             137,091.24$            67,567.51$                     

72023-204225   40' east of Kelly St east to approximately 0.5 mi west of Old M-55 Mill and One Course HMA Overlay 1,076,392.00$        1,029,427.72$           10/18/2019 10/18/2019 MDOT 6,245.63$                            6,245.63$                 -$                           MDOT 40,921.88$               40,921.88$              -$                                  10

72023-204225    Total 1,076,392.00$        1,029,427.72$           6,245.63$                            6,245.63$                 -$                           40,921.88$               40,921.88$              -$                                  

72052-123189   
C02-72052  M-18 over Backus Creek.  Structure located approx. 
1.25 Miles North of M-157/M-18 junction. (North Rosscommon 
Rd)

Complete culvert replacement, roadway approaches, with guardrail 
replacement in 4 quads (50' each).  Use of bulb T PBES superstructure is 
recommended, requireing grade raise of approaches

1,229,626.56$        1,175,733.15$           10/25/2019 11/26/2019 MDOT 297,091.98$                       262,255.38$            34,836.60$               MDOT 235,019.87$             202,608.55$            32,411.32$                     75

72052-123189    Total 1,229,626.56$        1,175,733.15$           297,091.98$                       262,255.38$            34,836.60$               235,019.87$             202,608.55$            32,411.32$                     

73031-113918   M-52 at Marcy Avenue, St. Charles carpool lot.  Lot No. 673005 Resurface existing carpool lot 49,856.50$              44,605.29$                6/27/2019 6/14/2019 MDOT 55,873.59$                          55,873.59$              -$                           MDOT -$                           -$                          -$                                  10

73031-113918    Total 49,856.50$              44,605.29$                55,873.59$                          55,873.59$              -$                           -$                           -$                          -$                                  

73073-124337   from Powley Drive to Freeland SportsZone in Saginaw County Construct 10' wide Non-Motorized Path 1,028,058.86$        977,462.60$              9/19/2019 8/4/2017 MDOT 286,556.46$                       81,439.05$              205,117.41$             MDOT 125,358.88$             45,051.57$              80,307.31$                     10

73073-124337    Total 1,028,058.86$        977,462.60$              286,556.46$                       81,439.05$              205,117.41$             125,358.88$             45,051.57$              80,307.31$                     

73073-132121   Avalon Ave West to Mitchell St., Saginaw 1.5" HMA mill and resurface, ADA improvements, Signal Modifications. 1,432,442.50$        1,484,848.07$           7/12/2019 6/29/2019 MDOT 58,847.57$                          58,847.57$              -$                           MDOT 114,576.28$             24,061.44$              90,514.84$                     8

73073-132121    Total 1,432,442.50$        1,484,848.07$           58,847.57$                          58,847.57$              -$                           114,576.28$             24,061.44$              90,514.84$                     

74012-201408   M-46 to Severance Road Micro Mill and Ultrathin Overlay with joint repairs 1,200,724.10$        1,142,944.51$           10/5/2019 2/4/2020 MDOT 30,160.25$                          30,160.25$              -$                           MDOT 72,735.91$               25,213.09$              47,522.82$                     6

74012-201408   Canboro Road to Stein Road Milling and ultrathin overlay 481,101.22$           460,874.61$              10/5/2019 2/4/2020 MDOT 2,380.25$                            2,380.25$                 -$                           13,886.79$               1,487.37$                12,399.42$                     6

74012-201408    Total 1,681,825.32$        1,603,819.12$           32,540.50$                          32,540.50$              -$                           86,622.70$               26,700.46$              59,922.24$                     

74073-201338   Village of Port Sanilac to Deckerville Road, Sanilac County Milling and one course hot mixed asphalt resurfacing 1,599,681.67$        1,424,454.78$           6/29/2019 7/11/2019 MDOT 22,407.01$                          16,319.08$              6,087.93$                 MDOT 134,112.12$             38,425.79$              95,686.33$                     7

74073-201338   Lynn Blvd to M-90, village of Lexington Milling and single course hot mixed asphalt resurfacing with joint repairs 576,632.84$           541,027.62$              6/29/2019 7/11/2019 MDOT 8,645.97$                            8,645.97$                 -$                           MDOT 51,334.82$               19,947.53$              31,387.29$                     8



74073-201338   M-90 to French Line Road, village of Lexington Milling and single course hot mixed asphalt resurfacing with joint repairs 1,688,547.87$        1,588,122.26$           6/29/2019 7/11/2019 MDOT 11,703.44$                          11,703.44$              -$                           MDOT 76,342.67$               28,231.02$              48,111.65$                     8

74073-201338    Total 3,864,862.38$        3,553,604.66$           42,756.42$                          36,668.49$              6,087.93$                 261,789.61$             86,604.34$              175,185.27$                   

75032-201162   M-94 from Alger/Schoolcraft County Line to north of Dodge Lake 
Road

Double Chip Seal, Warranty 1,967,906.28$        1,921,071.20$           8/31/2018 9/19/2018 MDOT 26,407.95$                          26,407.95$              -$                           MDOT 42,471.59$               42,471.59$              -$                                  7

75032-201162    Total 1,967,906.28$        1,921,071.20$           26,407.95$                          26,407.95$              -$                           42,471.59$               42,471.59$              -$                                  

76023-110719   NW of I-69, in Shiawassee Township, Shaiwassee County.  
Bancroft Facility, Lot No. 676001.

Mill and resurface 46,444.00$              44,374.02$                6/23/2019 6/25/2019 MDOT 3,761.83$                            3,761.83$                 -$                           MDOT 6,290.40$                 280.44$                    6,009.96$                        8

76023-110719    Total 46,444.00$              44,374.02$                3,761.83$                            3,761.83$                 -$                           6,290.40$                 280.44$                    6,009.96$                        

77000-120586   Blue Water Bridge, Main Piers, City of Port Huron, St. Clair County
Install bollards and railroad gate to protect the main piers from threats to 
Homeland Security

344,757.61$           380,556.51$              8/30/2019 3/5/2020 MDOT 59,809.98$                          8,883.68$                 50,926.30$               Consultant 100,822.72$             599.76$                    100,222.96$                   20

77000-120586    Total 344,757.61$           380,556.51$              59,809.98$                          8,883.68$                 50,926.30$               100,822.72$             599.76$                    100,222.96$                   

77111-131263   Span 1 (WB I-94) at Reference Point 52.  North and South Anchor 
Links.  Blue Water Bridge, Port Huron, MI

Design, Fabrication, Temporary Shoring and Replacment of Anchor Link, 
Pin and Bushings on North and South side of Span 1 of the Blue Water 
Bridge.  Gusset plate replacement on span 1at RP 51 requiring temporary 
shoring

3,580,736.00$        3,631,452.21$           11/9/2018 5/16/2019 MDOT 455,607.17$                       69,153.63$              386,453.54$             Consultant 508,091.70$             32,721.61$              475,370.09$                   7

77111-131263    Total 3,580,736.00$        3,631,452.21$           455,607.17$                       69,153.63$              386,453.54$             508,091.70$             32,721.61$              475,370.09$                   

77871-103339   at North Channel Drive in Harsens Island.  Harsens Island Facility, 
Lot No. 977007

Resurface lot, signs, striping, border maintenance 49,059.00$              49,516.01$                6/28/2019 7/18/2020 MDOT 2,714.14$                            2,714.14$                 -$                           MDOT 5,488.38$                 5,355.34$                133.04$                           8

77871-103339   Avoca (Pine Street) to Kingsley Road, St Clair County Milling and one course hot mixed asphalt resurfacing 723,139.09$           832,227.90$              6/28/2019 7/18/2020 MDOT 21,577.09$                          21,577.09$              -$                           MDOT 38,200.87$               7,041.87$                31,159.00$                     7

77871-103339   Remer Road to Riverside Avenue, city of St. Clair, St. Clair County Cold milling and single course hot mixed asphalt overlay with joint repairs 963,070.72$           725,978.44$              6/28/2019 7/18/2020 MDOT 34,737.39$                          34,737.39$              -$                           MDOT 78,005.32$               6,689.93$                71,315.39$                     7

77871-103339    Total 1,735,268.81$        1,607,722.35$           59,028.62$                          59,028.62$              -$                           121,694.57$             19,087.14$              102,607.43$                   

78022-204367   Michigan Southern Railroad in Strugis, St Joseph County Railroad crossing surface recoonstruction 136,625.00$           145,424.86$              10/9/2019 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  10

78022-204367    Total 136,625.00$           145,424.86$              -$                                      -$                           -$                           -$                           -$                          -$                                  

78041-200709   Southwest Region 2019 Calendar Year Crack Seal 1,134,009.50$        1,094,742.18$           9/27/2019 8/29/2019 MDOT 10,688.16$                          10,688.16$              -$                           Consultant 140,367.12$             2,493.07$                137,874.05$                   1

78041-200709    Total 1,134,009.50$        1,094,742.18$           10,688.16$                          10,688.16$              -$                           140,367.12$             2,493.07$                137,874.05$                   

78042-204307   G01 of 78042, M-60 and Grand Elk Railroad (GDLK) crossing in 
Three Rivers.

Railroad surface reconstruction including paving and maintenance of 
traffic during construction.

74,821.00$              65,194.57$                2/12/2020 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  10

78042-204307    Total 74,821.00$              65,194.57$                -$                                      -$                           -$                           -$                           -$                          -$                                  

79041-132144   M-46 from Sheridan Road to M-24 and including the M-24 
intersection, Tuscola County.

Two Course HMA Overlay with joint repairs, crown correction, drainage 
improvements, guardrail, and intersection improvements.

3,929,857.71$        3,627,437.78$           11/3/2018 9/25/2019 MDOT 67,285.05$                          67,285.05$              -$                           MDOT 261,530.42$             128,756.37$            132,774.05$                   14

79041-132144    Total 3,929,857.71$        3,627,437.78$           67,285.05$                          67,285.05$              -$                           261,530.42$             128,756.37$            132,774.05$                   

79062-201404   Cass City Road to Brooker Street in the village of Cass City Milling and single course hot mixed asphalt resurfacing with joint repairs 997,331.90$           882,394.28$              8/30/2019 8/30/2019 MDOT 29,619.05$                          29,619.05$              -$                           MDOT 72,752.15$               24,934.21$              47,817.94$                     7

79062-201404   Deckerville Road to Cass City Road Milling and single course hot mixed asphalt resurfacing with joint repairs 1,700,106.52$        1,724,601.57$           8/30/2019 8/30/2019 MDOT 32,603.82$                          32,603.82$              -$                           MDOT 70,196.61$               31,970.14$              38,226.47$                     8

79062-201404    Total 2,697,438.42$        2,606,995.85$           62,222.87$                          62,222.87$              -$                           142,948.76$             56,904.35$              86,044.41$                     

80012-203699   Old Covert Rest Area on I-196 SB north of Exit 13 (CR 378)
Remove existing trench and construct new Portable Intermittent Truck 
Weigh Station (PITWS) in the old truck parking at this location.   A 14ft x 
200ft pad will be constructed.

114,801.63$           110,560.52$              6/1/2020 6/17/2020 MDOT 35,197.14$                          35,197.14$              -$                           MDOT 13,471.59$               (96,343.85)$             109,815.44$                   20

80012-203699    Total 114,801.63$           110,560.52$              35,197.14$                          35,197.14$              -$                           13,471.59$               (96,343.85)$             109,815.44$                   

80013-200135   I-196 NB and SB over Black River and Kal-Haven Trail, South Haven 
Township, Van Buren County

Scour protection - riprap with geotextile liner, Slope erosion repair, 
Temporary path, PCI beam repair, Substructure patching.

1,330,827.13$        1,233,647.71$           5/24/2019 7/15/2019 Consultant -$                                      -$                           -$                           MDOT 133,257.25$             131,356.45$            1,900.80$                        N/A

80013-200135    Total 1,330,827.13$        1,233,647.71$           -$                                      -$                           -$                           133,257.25$             131,356.45$            1,900.80$                        

80041-208437   G01 of 80041, CSX and M-43 crossing in Bangor, Van Buren County
Railroad crossing reconstruction including HMA approach paving and 
maintenance of traffic.  Work will be performed under MDOT permit.

128,597.00$           128,109.73$              8/4/2020 Consultant -$                                      -$                           -$                           MDOT -$                           -$                          -$                                  10

80041-208437    Total 128,597.00$           128,109.73$              -$                                      -$                           -$                           -$                           -$                          -$                                  

80051-204207   M-152 at County Line Road (Karl Street) New guardrail installation 96,391.97$              105,595.59$              5/10/2019 12/16/2019 MDOT -$                                      -$                           -$                           MDOT 14,645.25$               12,720.63$              1,924.62$                        10

80051-204207    Total 96,391.97$              105,595.59$              -$                                      -$                           -$                           14,645.25$               12,720.63$              1,924.62$                        

81031-201038   US-12 Feldkamp to Saline west City Limits Single course mill & resurface 1,076,238.04$        1,170,572.30$           7/17/2020 7/18/2020 MDOT 8,454.14$                            8,454.14$                 -$                           MDOT 117,285.47$             7,304.25$                109,981.22$                   5

81031-201038    Total 1,076,238.04$        1,170,572.30$           8,454.14$                            8,454.14$                 -$                           117,285.47$             7,304.25$                109,981.22$                   

81063-131071   
US-12 from east of I-94 to east of Ecorse Road, also includes 
Wiard Road from US-12 to south of Tyler and Ecorse Road from 
County line to 1000' east of County line

Operational and roadway improvements including CPM resuracing of US-
12, safety improvements and  bridge work on 3 bridges. 

15,101,699.51$      14,935,259.06$        5/18/2018 11/8/2019 Consultant 409,362.12$                       139,922.22$            269,439.90$             Consultant 2,255,634.74$         378,228.31$            1,877,406.43$                20

81063-131071    Total 15,101,699.51$      14,935,259.06$        409,362.12$                       139,922.22$            269,439.90$             2,255,634.74$         378,228.31$            1,877,406.43$                

81075-203034   US-23 M-14 to I-96

US-23 Flex Route: Connected Vehicle Infrastructure and Integration, 
including the design and construction of DSRC field infrastructure and 
communications systems to support Connected Vehicles applications for 
safety and mobility. In support of the US-23 Flex Route, and a number of 
industry and research partners.  This deployment will supplement the 
current Ann Arbor Connected Vehicle Test Environment (AACVTE) being 
operated by the University of Michigan Transportation Research Institute 
(UMTRI).  MDOT will deploy DSRC infrastructure to support long-term 
operational needs in the corridor, by providing safety and mobility related 
messaging.Connected Vehicle Corridor 

140,783.04$           135,300.00$              8/31/2019 7/30/2019 MDOT 20,344.79$                          9,615.72$                 10,729.07$               MDOT 49,104.54$               10,898.24$              38,206.30$                     15

81075-203034    Total 140,783.04$           135,300.00$              20,344.79$                          9,615.72$                 10,729.07$               49,104.54$               10,898.24$              38,206.30$                     

81104-124063   EB I-94 at BL94/Jackson Rd entrance ramp Dynamic warning system and horizontal curve treatment 144,079.03$           132,032.50$              1/3/2020 11/8/2019 MDOT 24,176.31$                          24,176.31$              -$                           MDOT 33,359.47$               33,359.47$              -$                                  10

81104-124063   various horizontal curves within the University Region
install signs, pavement markings, guardrail, guardrail and rumbles on 
horizontal curves, regionwide.  Provide minor realignments or pavement 
treatments at several intersections.

425,059.08$           427,689.60$              1/3/2020 11/8/2019 MDOT 49,413.82$                          49,413.82$              -$                           MDOT 35,008.13$               35,008.13$              -$                                  20

81104-124063    Total 569,138.11$           559,722.10$              73,590.13$                          73,590.13$              -$                           68,367.60$               68,367.60$              -$                                  

81104-202744   I-94 from M-14 to Carpenter Road Single course mill and HMA overlay 7,235,000.00$        7,139,534.88$           11/1/2018 10/21/2019 MDOT 68,628.83$                          32,821.63$              35,807.20$               Consultant 653,842.59$             160,737.74$            493,104.85$                   5

81104-202744    Total 7,235,000.00$        7,139,534.88$           68,628.83$                          32,821.63$              35,807.20$               653,842.59$             160,737.74$            493,104.85$                   

82000-203511   M-153 ramps at Hines Drive HMA Mill and Overlay including repairs 179,668.10$           298,743.26$              10/15/2019 5/29/2020 MDOT 1,968.41$                            1,968.41$                 -$                           Consultant -$                           -$                          -$                                  6

82000-203511    Total 179,668.10$           298,743.26$              1,968.41$                            1,968.41$                 -$                           -$                           -$                          -$                                  

82022-201362   Pelham to Outer Drive, Wayne County Concrete Patch Repairs 1,449,831.42$        1,336,295.27$           7/15/2019 6/30/2019 MDOT 129,679.47$                       103,177.25$            26,502.22$               MDOT 173,971.75$             173,971.75$            -$                                  5

82022-201362    Total 1,449,831.42$        1,336,295.27$           129,679.47$                       103,177.25$            26,502.22$               173,971.75$             173,971.75$            -$                                  

82023-132942   I-94 at Hecla (D08 of 82023), I-94 at 14th (D07 of 82023), I-94 at 
Brush (D05 of82251)

Pump Station Upgrades and Minor Rehabilitation 962,334.25$           745,067.00$              3/31/2020 3/26/2020 MDOT 171,723.74$                       38,508.12$              133,215.62$             Consultant 167,719.78$             19,729.21$              147,990.57$                   10

82023-132942    Total 962,334.25$           745,067.00$              171,723.74$                       38,508.12$              133,215.62$             167,719.78$             19,729.21$              147,990.57$                   

82024-201016   Chene and Gratiot Bridges over I-94 Turf Establishment associated with the Chene and Gratiot Bridges. 116,941.00$           135,624.14$              11/15/2018 10/2/2019 MDOT -$                                      -$                           -$                           Consultant 29,693.97$               4,151.75$                25,542.22$                     N/A



82024-201016    Total 116,941.00$           135,624.14$              -$                                      -$                           -$                           29,693.97$               4,151.75$                25,542.22$                     

82025-108061   Gratiot (M-3) over I-94, City of Detroit, Wayne County Bridge Replacement 13,973,768.88$      13,668,564.50$        11/15/2018 10/23/2019 MDOT 2,461,888.75$                    611,092.41$            1,850,796.34$         Consultant 2,309,183.06$         322,210.50$            1,986,972.56$                90

82025-108061   Chene Street over I-94, City of Detroit, Wayne County 
Bridge Replacement 9,698,807.50$        8,607,958.93$           11/15/2018 10/23/2019 MDOT 1,196,699.10$                    192,847.22$            1,003,851.88$         Consultant 1,771,052.10$         65,359.74$              1,705,692.36$                75

82025-108061   between Concord St and Conner Ave (Helen St, Rohns St, 
Springfield St)

Removal of pedestrian bridges due to poor condition. 391,712.63$           397,615.80$              11/15/2018 10/23/2019 MDOT 51,490.62$                          2,196.14$                 49,294.48$               Consultant 12,294.80$               1,307.91$                10,986.89$                     N/A

82025-108061    Total 24,064,289.01$      22,674,139.23$        3,710,078.47$                    806,135.77$            2,903,942.70$         4,092,529.96$         388,878.15$            3,703,651.81$                

82052-120459   US-24 (southbound) at Van Born, City of Taylor, Taylor TSC, Wayne 
County. 

Add left-turn lane for crash reduction and signal upgrade.  491,983.32$           510,619.33$              6/28/2019 8/3/2019 MDOT 230,113.54$                       110,954.92$            119,158.62$             MDOT 131,863.90$             18,825.28$              113,038.62$                   12

82052-120459    Total 491,983.32$           510,619.33$              230,113.54$                       110,954.92$            119,158.62$             131,863.90$             18,825.28$              113,038.62$                   

82052-202178   Hayes Street to N. of Ecorse ramps, City of Taylor, Wayne County Construct sidewalk and miscellaneous work 647,447.53$           701,744.82$              6/17/2019 6/8/2019 MDOT 123,784.82$                       37,220.35$              86,564.47$               MDOT 136,235.22$             13,004.43$              123,230.79$                   20

82052-202178    Total 647,447.53$           701,744.82$              123,784.82$                       37,220.35$              86,564.47$               136,235.22$             13,004.43$              123,230.79$                   

82052-204006   Carter to Pennsylvania, Wayne County HMA Mill and Overlay and misc. work 2,674,688.88$        2,459,228.21$           10/10/2019 10/8/2019 MDOT 72,512.58$                          8,688.72$                 63,823.86$               MDOT 231,111.38$             216,955.95$            14,155.43$                     5

82052-204006    Total 2,674,688.88$        2,459,228.21$           72,512.58$                          8,688.72$                 63,823.86$               231,111.38$             216,955.95$            14,155.43$                     

82061-204005   Pershing Road to Gulley Road, Wayne County Mill and Resurface, concrete patching, and misc. work 5,992,088.00$        5,826,763.15$           9/15/2019 10/9/2019 MDOT 56,204.14$                          7,965.06$                 48,239.08$               MDOT 911,871.44$             902,833.04$            9,038.40$                        5

82061-204005    Total 5,992,088.00$        5,826,763.15$           56,204.14$                          7,965.06$                 48,239.08$               911,871.44$             902,833.04$            9,038.40$                        

82102-204902   WB M-14 near Sheldon and S06 of 82102
Apply High Friction Epoxy Ovly, Warranty on S06 of 82102 and High 
Friction Surface Treatment east of the structure 

325,475.19$           334,063.96$              10/13/2019 10/6/2019 MDOT 25,858.76$                          25,858.76$              -$                           MDOT 57,738.84$               39,821.91$              17,916.93$                     10

82102-204902    Total 325,475.19$           334,063.96$              25,858.76$                          25,858.76$              -$                           57,738.84$               39,821.91$              17,916.93$                     

82111-122288   
S17-82111: ML King (Stimson) over M-10 in the City of Detroit, 
Wayne County Bridge Replacement and approach work 13,311,975.00$      13,773,960.04$        5/18/2018 12/12/2017 MDOT 801,605.24$                       294,375.27$            507,229.97$             Consultant 2,327,510.52$         294,602.32$            2,032,908.20$                75

82111-122288    Total 13,311,975.00$      13,773,960.04$        801,605.24$                       294,375.27$            507,229.97$             2,327,510.52$         294,602.32$            2,032,908.20$                

82111-129183   M-10 (D02 of 82111)

Replace the existing mixed flow pump motors and control equipment 
with appropriate style pumps and update the electrical controls to 
current standards. 

1,153,196.65$        1,168,759.10$           10/15/2018 1/23/2019 MDOT 139,478.18$                       35,806.41$              103,671.77$             MDOT 140,876.46$             19,497.07$              121,379.39$                   30

82111-129183    Total 1,153,196.65$        1,168,759.10$           139,478.18$                       35,806.41$              103,671.77$             140,876.46$             19,497.07$              121,379.39$                   

82112-127749   Multiple locations throughout the Metro Region
Ramp and curve speed warning signing and electronic warning system 
installation, pavement marking installation and delineator installation

1,473,561.23$        1,402,015.45$           11/15/2019 7/16/2020 MDOT 426,948.57$                       81,016.66$              345,931.91$             MDOT 196,141.12$             171,496.26$            24,644.86$                     7

82112-127749    Total 1,473,561.23$        1,402,015.45$           426,948.57$                       81,016.66$              345,931.91$             196,141.12$             171,496.26$            24,644.86$                     

82191-113471   D04 of 82191, I-75 at Champaign, city of Lincoln Park, Wayne 
County

Replace existing mixed flow pumps with submersible pumps.  Upgrade 
electrical, mechanical and structural elements to current standards 

1,299,009.38$        1,285,881.70$           5/22/2020 5/28/2020 Consultant 258,809.77$                       105,404.30$            153,405.47$             MDOT 176,255.51$             25,868.59$              150,386.92$                   20

82191-113471    Total 1,299,009.38$        1,285,881.70$           258,809.77$                       105,404.30$            153,405.47$             176,255.51$             25,868.59$              150,386.92$                   

82192-201368   Porter to Lafayette, Wayne County Concrete Pavement Repairs and misc. work 379,183.85$           443,876.62$              8/23/2019 8/26/2019 MDOT 16,603.70$                          13,521.95$              3,081.75$                 Consultant 99,000.16$               21,006.80$              77,993.36$                     8

82192-201368    Total 379,183.85$           443,876.62$              16,603.70$                          13,521.95$              3,081.75$                 99,000.16$               21,006.80$              77,993.36$                     

82194-113717   I-75 from I-96 to Clark and I-75 from Schaefer/Fort Street to 
Sibley, Wayne County

Install Fiber Optic Cable and ITS components to upgrade the ITS 
communicaƟons network and enhance ITS operaƟons. 2,829,887.47$        2,661,935.94$           12/23/2019 1/26/2019 Consultant 832,743.93$                       113,367.69$            719,376.24$             MDOT 851,503.53$             181,428.27$            670,075.26$                   20

82194-113717   S. of Springwells to N. of Clark Street, City of Detroit, Wayne 
County

Concrete Inlay and miscellaneous improvements 38,075,780.16$      36,843,559.51$        12/23/2019 1/26/2019 MDOT 2,077,962.54$                    339,145.28$            1,738,817.26$         MDOT 3,628,679.84$         590,141.16$            3,038,538.68$                20

82194-113717    Total 40,905,667.63$      39,505,495.45$        2,910,706.47$                    452,512.97$            2,458,193.50$         4,480,183.37$         771,569.43$            3,708,613.94$                

82194-116287   
I-75 over Rouge River mainline, NB off-ramp, and SB on-ramp in 
Detroit. B01, B01-5 and B01-6 of 82194. This is a "Big Bridge" with 
deck area of 1,140,000 sft

Deck Replacement 80,713,333.34$      83,719,523.78$        6/17/2019 9/13/2019 Consultant 7,663,665.97$                    440,529.14$            7,223,136.83$         MDOT 10,534,632.00$       5,035,889.07$        5,498,742.93$                60

82194-116287   

I-75 over Fort St (S06-82194) in Detroit.  The Fort Street bridge is a 
"big bridge" with deck area in excess of 100,000 sft.  The ramp 
bridge is a ramp to the Rouge River "big bridge" (adjacent to Fort 
St bridge), which is programmed for a deck replacement under JN 
116287.

Deck Replacement 16,550,194.41$      17,614,954.50$        6/17/2019 9/13/2019 Consultant 659,739.88$                       63,502.64$              596,237.24$             MDOT 2,170,485.94$         355,287.40$            1,815,198.54$                60

82194-116287   I-75 NB and SB over Goddard Road and Sexton Kilfoil Drain, Allen 
Park, Wayne County

B03-1 and B03-2-82191: Bridge Removals 
B08 and B09-82191: New Bridges 
S27-1 and S27-2 or 82191: New Bridges

51,394,461.82$      50,271,573.75$        6/17/2019 9/13/2019 MDOT 3,012,089.89$                    311,625.88$            2,700,464.01$         MDOT 8,862,537.95$         4,652,857.59$        4,209,680.36$                75

82194-116287   Goddar to Rouge River, Wayne County Concrete pavement repairs and misc work 1,251,989.34$        1,624,107.94$           6/17/2019 9/13/2019 MDOT 21,174.14$                          (28,520.70)$             49,694.84$               MDOT 221,914.14$             221,914.14$            -$                                  6

82194-116287    Total 149,909,978.91$   153,230,159.97$      11,356,669.88$                  787,136.96$            10,569,532.92$       21,789,570.03$       10,265,948.20$      11,523,621.83$             

82251-203493   I-75 under Warren Avenue in Detroit. Partial superstructure replacement. 345,551.89$           342,276.31$              7/26/2019 7/14/2019 MDOT 25,257.32$                          25,257.32$              -$                           Consultant 91,515.41$               27,063.12$              64,452.29$                     60

82251-203493    Total 345,551.89$           342,276.31$              25,257.32$                          25,257.32$              -$                           91,515.41$               27,063.12$              64,452.29$                     

82292-208945   I-275 Cherry Hill Rest Area I-275 Cherry Hill Rest Area Demolition 46,460.00$              37,464.84$                4/24/2020 4/16/2020 MDOT -$                                      -$                           -$                           MDOT 7,098.86$                 4,903.86$                2,195.00$                        N/A

82292-208945    Total 46,460.00$              37,464.84$                -$                                      -$                           -$                           7,098.86$                 4,903.86$                2,195.00$                        

82400-114102   Contract 2b of 3 - Located along the Detroit River (Jefferson Ave), 
between Chene and Joseph Campau

Riverfront walk way, sea walls, lighting, site furnishings, landscaping, 
pedestrian bridge, etc

2,737,767.02$        2,605,359.34$           8/17/2020 11/7/2018 MDOT -$                                      -$                           -$                           Consultant 621,054.64$             113,707.32$            507,347.32$                   20

82400-114102    Total 2,737,767.02$        2,605,359.34$           -$                                      -$                           -$                           621,054.64$             113,707.32$            507,347.32$                   

82700-124468   
Douglas MacArthur bridge from Detroit to Belle Isle State Park 
over the Detroit River.  B01-82700, Struc Num 12392.  This is a "Big 
Bridge" with deck area in excess of 100,000 sft.

Deck Patch, Epoxy Overlay, Sidewalk Patching, Joint Replacement. 3,398,074.53$        3,312,558.85$           11/15/2018 2/27/2019 MDOT 222,095.13$                       172,855.73$            49,239.40$               Consultant 607,234.53$             147,248.51$            459,986.02$                   5

82700-124468    Total 3,398,074.53$        3,312,558.85$           222,095.13$                       172,855.73$            49,239.40$               607,234.53$             147,248.51$            459,986.02$                   

83033-203001   US-131 under Old US-131 and under Boon Road Bridge approach reconstruction and back wall replacement 1,066,194.68$        1,032,300.97$           11/2/2019 11/26/2019 Consultant 89,689.94$                          27,178.00$              62,511.94$               MDOT 192,523.41$             107,313.85$            85,209.56$                     30

83033-203001    Total 1,066,194.68$        1,032,300.97$           89,689.94$                          27,178.00$              62,511.94$               192,523.41$             107,313.85$            85,209.56$                     

83033-204081   Traverse City TSC-wide HMA Crack Treatment 381,201.50$           405,673.62$              9/28/2019 10/7/2019 MDOT 8,345.15$                            8,345.15$                 -$                           MDOT 76,817.45$               19,843.37$              56,974.08$                     2

83033-204081    Total 381,201.50$           405,673.62$              8,345.15$                            8,345.15$                 -$                           76,817.45$               19,843.37$              56,974.08$                     

84911-127585   Superior Region - Various Locations Recessed Modified Urethane Pavement Markings 163,928.45$           143,555.70$              8/14/2020 6/20/2020 MDOT 11,412.06$                          11,412.06$              -$                           MDOT 11,896.34$               11,896.34$              -$                                  10

84911-127585    Total 163,928.45$           143,555.70$              11,412.06$                          11,412.06$              -$                           11,896.34$               11,896.34$              -$                                  

84914-127488   I-75 and US-23 in Genesee, Saginaw, and Bay Counties.
Systemic safety fixes: median delineation in Genesee, Saginaw & Bay 
counties; Wrong Way entry treatments various locations within Bay 
Region.

422,157.85$           395,830.14$              7/20/2019 7/11/2019 MDOT 77,769.99$                          77,769.99$              -$                           MDOT 51,497.87$               39,022.19$              12,475.68$                     5

84914-127488    Total 422,157.85$           395,830.14$              77,769.99$                          77,769.99$              -$                           51,497.87$               39,022.19$              12,475.68$                     

84917-125859   Existing Metro Region Pump Station locations.
Installation of a Remote Monitoring System at 103 existing pump stations 
within the Metro Region.

5,213,262.66$        5,144,497.33$           9/27/2019 1/29/2020 MDOT 1,006,905.20$                    224,672.43$            782,232.77$             Consultant 965,374.84$             218,770.70$            746,604.14$                   10

84917-125859    Total 5,213,262.66$        5,144,497.33$           1,006,905.20$                    224,672.43$            782,232.77$             965,374.84$             218,770.70$            746,604.14$                   

84923-106329-3 Regionwide (Kent, Muskegon and Ottawa Counties)
This project will install Environmental Sensor Stations (ESS) and Road 
Weather Information Systems (RWIS) Regionwide; and ITS devices in the 
Grand Haven/Muskegon area.

3,996,205.00$        3,882,410.80$           4/27/2019 9/6/2019 Consultant 717,709.78$                       121,067.01$            596,642.77$             Consultant 814,784.64$             47,239.22$              767,545.42$                   10

84923-106329-3  Total 3,996,205.00$        3,882,410.80$           717,709.78$                       121,067.01$            596,642.77$             814,784.64$             47,239.22$              767,545.42$                   

84927-129132   Wayne County Overhead Sign Upgrading 599,446.05$           463,576.40$              5/31/2019 8/22/2019 MDOT 115,012.38$                       37,625.29$              77,387.09$               Consultant 106,188.38$             11,433.45$              94,754.93$                     20



84927-129132    Total 599,446.05$           463,576.40$              115,012.38$                       37,625.29$              77,387.09$               106,188.38$             11,433.45$              94,754.93$                     

84927-129134   Taylor TSC
Overhead Signing Upgrade; Taylor TSC,I-94 (M360-C) I-75 (M304-C, M314-
C, M614-C)

239,552.10$           378,486.18$              7/19/2019 11/22/2019 MDOT 77,441.36$                          35,347.17$              42,094.19$               MDOT 46,336.70$               13,649.51$              32,687.19$                     20

84927-129134   Taylor TSC

Overhead Signing Upgrade; Taylor TSC, M-39 (M262-C, M263-C, M548-
C)US-12 (M226-C, M227-C) 
US-24 (M250-C, M251-C, M257-C) 

708,530.06$           715,494.79$              7/19/2019 11/22/2019 MDOT 97,670.42$                          54,412.25$              43,258.17$               MDOT 90,257.09$               9,586.84$                80,670.25$                     20

84927-129134    Total 948,082.16$           1,093,980.97$           175,111.78$                       89,759.42$              85,352.36$               136,593.79$             23,236.35$              113,357.44$                   
Grand Total 696,143,076.80$   692,114,361.90$      47,665,371.98$                  18,671,466.61$      28,993,905.37$       83,916,444.63$       36,869,704.69$      47,046,739.94$             


